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1. Highlights from July 2018-January 2019 

 

The Project entered its second year of working through the municipal governments. Each core Rural 

Municipality (RM) now has a Technical and Livelihood Facilitator hired by the Project and a Gaupalika 

Water Resources Officer (GWRO) hired by the RM to facilitate project implementation. Large part of 

the capacity development activities of the Project aim at strengthening the RM and local actors in 

assuming more responsibilities in the implementation.  

Due to the recruitment of Support Organizations (SO) and of other project staff, the first 6 months of 

Financial Year (FY 4)- more than previous years- were characterized by planning and preparation of 

the implementation. The team is at full capacity with a new Team Leader (October 2018) and a new 

National Project Coordinator) (January 2019). Highlights and progress over the reporting period: 

- 33 water supply schemes were concluded adding a total of 11,419 to the population with 
access to drinking water;  

- Feasibility studies of 12 Micro Hydro Power (MHP) schemes with combined power generation 
capacity of 887 kW are ongoing. Plus a Feasibility Studies (FS) of 700 kW was conducted. 

- 7 Improved Water Mills and 385 units of Improved Cooking Stoves (ICS) were installed; 
- 9 institutional toilets were handed over to schools; 
- 13.890 people were trained in Hygiene Behavior, School Water, Sanitation and Hygiene 

(WASH) , Income generation and renewable energy; 
- 27 core RMs were supported with recruitment and training of GWROs and SOs;  
- Field work for 27 RMs Water Use Master Plan (WUMP) completed and report writing ongoing.  
- A micro grants proposal was drafted and a pilot was initiated in Aalital; 
- Disaster Risk Reduction and Climate Change Adaptation are mainstreamed in design and are 

cross-cutting theme in trainings; 
- A training “Women as Decision Makers” was developed and piloted in 4 RMs;  
- The communication and visibility strategy was updated and project website renewed 

https://www.rvwrmp.org.np/; 
- 682 new shareholders were added to the 46 cooperatives strengthened by the Project;  
- 5 livelihood officers were hired to strengthen the livelihood team; 
- RVWRMP experts participated in 4 televised interviews about RVWRMP and female hygiene 

management https://www.youtube.com/watch?v=LAdQqAst1eM; 
- A WASH in Schools survey was conducted (summary in Annex 14.); 
- 245 water supply scheme proposals from non-core RMs received and screened.  

Main activities and attention points next period. 

- Speeding up the construction of schemes and implementation of activities to reach the goals; 
- Implementation of MHP schemes pending approval by the Supervisory Board; 
- Planning of the FY5;  
- Training of GWROs and systematic learning about the new role and positions; 
- One Provincial event around the Menstrual Hygiene Management and Chhaupadi tradition;  
- Support core RMs with planning the next period incorporating the lessons of last year; 
- Finishing detailed Feasibility Studies of the MHP and WSS proposals non-core RMs; 
- Implement the small grants for agricultural entrepreneurship; 
- Roll-out RM monitoring system and ongoing learning on RM strengthening; 
- Implement a proposal for clustering of TA in the transition to working through the RMs;  
- Improve external communication and sharing lessons at national and international level.  

https://www.rvwrmp.org.np/
https://www.youtube.com/watch?v=LAdQqAst1eM
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Fig.1. Working area of RVWRMP III  

 

2. Key changes in the Project Implementation and Project Environment 

The Project has further aligned its working modality to the federal structure of the country1. The 

executing authority of the District Coordination Committees (previously known as the District 

Development Committees) has shifted to the Rural Municipalities/Municipalities. The District 

Technical Office, District Agriculture Development Office, and Office of Cottage and Small Industries 

Development Board were dissolved and functions were shifted to local and provincial levels. In this 

context, the Project is aligning its structure and way of work accordingly (see Annex 7. for lessons 

learnt). 

The Project went from dealing with 10 units of District local government, to relations with 27 core 

Municipalities. In the current fiscal year, the Project has activities in total 69 municipalities (see Fig 1 

for 27 core RMs and other Project RMs). To manage the Project efficiently and without compromising 

the fiscal year's progress, the SVB approved the new working modality in June 2017. Technical Support 

Units are now providing support in technical and managerial aspects to a number of RMs. Gaupalika 

Water Resources Officers (GWROs) have been hired by the RMs (assisted by the Project) to support 

RMs in planning, implementation, monitoring and reporting in technical support of TF and LFs. 

                                                           
1 Nepal has recently seen rapid changes in its institutional governance setting. Municipalities were established late 2017 as 

new, democratic, local tiers of governance. The responsibilities of the municipalities include the arrangement of water 
supply and sanitation ensuring equitable access to water for all citizens. 
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Together they form a team called the Rural Municipality Support Unit (RMSU). Each core Gaupalikas 

has a RMSU. 

RVWRMP, being a Priority 1 project, is fully aligned with the reporting requirements of the Ministry of 

Finance. Due to the large number of implementing units, the TSU staff need a lot of time collecting 

and compiling reports. To reduce TSU work load a new online reporting system is being introduced. 

The system will allow on site reporting (including financial reporting) by GWROs from the RMSUs. 

Limited availability of internet facilities is still a bottleneck in most of the RMs for the use of online 

reporting in the Project  

The Project Management Team (PMT) is responsible for day to day management of the Project. The 

PMT takes decisions related to advising the RMs. A budget for capacity building and equipment is 

allocated to GWROs under responsibility of the PCO. Due to the absence of the NPC in the Project, for 

much of the reporting period, none of this PCO fund could be made by the PCO. This meant that no 

capacity building activities could be conducted for the GWRO. It is also important to note that the PCO 

staffs survived without salary for about six months, which ultimately delayed the mobilization of the 

RMSUs. 

The new Rural Municipalities show strong commitment, are eager to learn and enhance their 

capacities, and are interested to develop local policies. However, the new institutions need to build 

up their capacity (see Annex 6. for lessons learnt). From technical capacity, administrative to 

leadership and relating in new ways with the rural constituents and other stakeholders.  

A SWOT analysis was done in August 2018 drawing a picture of strengths and weaknesses of the new 

governance system, regarding Project implementation (See Annex 6)  

The offices at RM level are still often poorly equipped. For example internet access is still limited. But 

on the other hand the conditions are changing rapidly2. Along with the construction and establishment 

of the new municipality offices comes the internet and other services.  

Project implementation suffers from numerous bigger and smaller constraints in the environmental, 

political, administrative and logistic context (see Annex 8. on risks and risk mitigation).  

  

                                                           
2Data collected from GWROs of 18 core RMs in January 2019 shows the following: 3 RMs have good internet services; 13 
RMs have poor services; and 2 networks were pending. This indicates that approximately 90% of the RMs already have 
some sort of access to internet, and the rest will follow in the near future. Internet access will enable an efficient online 
reporting that is currently rolled-out in the RMSUs.  
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3. Outputs per Result Area 

Annex 1 has the complete Result Area Report Matrix. This section shows the progress and the main 

issues in relation to the implementation. The annual report will elaborate on the progress of each 

activity in each result area. The progress was slow during the first 6 months of the year. Contracting 

the support organizations and project staff was time consuming. 

3.1 Result 1: Institutionalized community capacity to construct and maintain 

community managed water supply and adopt appropriate technologies and 

sanitation and hygiene behaviour  

 
The FY 2075/2076 progress for the first 6 months as per the main indicators of Result Area 1 is 

presented in Table 1. During the reporting period, 11,419 additional beneficiaries have benefitted 

from 33 water supply schemes under IPC and IPC* status as per output indicator 1.2 (see table 2.). 

Annex 15 contains a list of all schemes per Rural Municipality with the status of progress. 

From the physical structural point of view, 111.9 km of transmission pipeline and another 132.95 km 

of distribution pipeline has been hand dug and manually completed under very challenging 

topographic conditions. The work on the distribution lines is done as in-kind contribution by the future 

water users. 
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Table 1. Main results area 1   

 
 
Output indicator 

Achievement first 
six months of FY 04 
(% of annual target) 

Target FY 04 
2075/2076 

Cumulative 
Achievement 

Project target 

1.1 Number of water supply 
schemes defined fulfils the 
QARQ criteria. 

99% 97% N.A. 97% 

1.2 Number of water supply 
beneficiaries 

11,419 
(16.3%) 

70,000 123,363 351,000 

Number of domestic water sup-
ply schemes3 

33 
(12.4%) 

267(292)4 528(483)5  900 

1.3 Number of water supply 
schemes apply a Water Safety 
Plan with CCA/DRR component. 

91% 90% N.A. 90% 

1.4 Percentage of active and 
sustainable User Committees 
(UCs) 

67% 85% N.A. 85% 

1.5 Key positions (chair, vice 
chair, secretary, joint secretary 
and treasurer) held by women 
and by minority populations 
(Dalits and Janajati) 

Female: 47% 
Dalit: 14% 

Janajati: 10% 

Female: 50% 
Dalit: 16% 

Janajati: 8% 

Female: 47% 
Dalit: 14% 

Janajati: 10% 

Female: 50% 
Dalit: 16% 

Janajati: 8% 

1.6 Number of 
institutions/schools/ public 
places with disabled and 
gender-friendly toilets6 

9 
(29%) 

31 40 220 

1.7 Drinking water supply 
schemes in core-program RMs 
have affiliation with 
cooperative 

38% 40% N.A. 40% 

1.8 Menstruating women able 
to use the toilet in Project core-
RMs 

End of year 
measurement 

80% N.A. 80% 

 

The total number of water users till date is 123,363 which is 35.15 % of total Project target. The annual 
progress is only at 16%. The rate of construction is expected to go up in the coming months with the 
SOs ready and all RMs equipped with Technical Facilitators and GWROs. The ongoing construction 
schemes will deliver water to 53,358 people, once they are finished. The goal of 70.000 will probably 
not be reached due to long process of hiring SO staff. The total number of water users can only be 
calculated at the end of the year. 

                                                           
3 The indicator “Number of water supply schemes”, has been added to better express the volume of work. 
4 267 water supply schemes managed by 229 Water user committees.  
5 528 schemes managed by 483 Water user committees.  
6 9,867 students, teachers and school staff benefitted from improved sanitation facilities. 31,543 students, teachers and school staff of 164 

schools achieved access to water supply. 
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Table 2. Summary of physical structures in water supply systems during reporting period 

S.N Type of scheme IPO IPC* IPC Total 

1 Water supply 176 47 285 508  

2 MUS with WS & irrigation 6 2 14 20 

3 Total Sanitation (with 
washing platform and 
drying rack) 

5  6 11 

4 Institutional latrines 15 10 30 55 

Note: IPO =Implementation Phase Ongoing; IPC* = Implementation Phase Completed; IPC = 

Implementation Phase Completed and financially cleared 

At the end of the reporting period of FY 4 (July 16-Jan 14, 2019), there are 508 water supply schemes 

at different stages of completion. Of these schemes, 3 are RWH, 8 solar lifting and 10 source 

improvements type and rest are gravity type and sub scheme type. 

245 proposals from 38 Rural Municipalities (non-core) for water supplied have been screened for PFS 

of 9 districts (except Kailali). Prefeasibility studies are ongoing in these RMs. Feasible schemes will be 

considered for financing through the Project in FY 076/077 and 077/078. 

3.2 Result Area 2: Improved and sustainable nutrition, food security and 

sustainable income at community level through water resources based 
livelihoods development.  

The FY 2075/2076 progress for the first 6 months as per the main indicators of Result Area 2 is 

presented in Table 3. 

Table 3. Main Result Area 2  

 
Output Indicator 

Achievement 
first half FY4 
(% of target) 

Target FY 4 
2075/2076 

Cumulative 
achievement  

Project 
Target 

2.1 Number of home garden bene-
ficiaries 

15,510 (22.2%) 70,000 131,983 275,000 

2.2 Percentage of women among home 
garden training recipients, trainer of 
trainers and Lead Farmers 

85.7% 50% 75.2% 50% 

2.3 Percentage of Dalit and other socially 
excluded groups in home garden training 

31% 24% 28.8% 24% 

2.4 Number of people receiving rural 
advisory services 

Yearly reported 50,000 98,987 500,000 

2.5 Families trained in income gen-
erating activities (calculated in 
beneficiaries) 

3,310 (22.1%) 15,000 23,480 60,000 

2.6 Percentage of leadership posts of 
Project cooperatives held by women 

49.4% 50% 53.6% 50% 

2.7 Percentage of Multiple Use Systems 
(MUS) among the RVWRMP schemes 

8.6% 10% 8.6% 10% 

Beneficiaries of irrigation schemes1 2,427 (30.3%) 8,000 12,957 50,000 

Shareholders of cooperatives7 682 (13.6%) 5,000 20,339 25,0008 

                                                           
7 This is an internal indicator to track irrigation beneficiaries. 
8 This is an internal indicator to track cooperative shareholders, it is increased from 20,000 to 25,000. 
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Due to understaffing in the first 5 months of FY04, progress to date is low, this will pick up after the 

winter-season and all targets are expected to be met by the end of the FY 4.  

By the end of the reporting period, 85.7% of the training recipients were women (considerably 

exceeding the target of 50%) (see training overview in Annex 13) 

3.3 Result Area 3: Increased resilience to disasters and climate change and 

climate change mitigation and adaptation 

FY 2075/2076 progress for 6 months as per the main indicators of Result Area 3 is presented in Table 

4. 

Table 4. Main Result Area 3  

Output indicator Achievement 
by first half 

FY4 

Target FY4 
2075/2076 

Cumulative 
Achievement 

Project 
Target 

3.1 Renewable Energy generated through 
micro-hydro power plants 

0 0 0 700 kW 

3.2 Number of beneficiaries provided with 
access to sustainable energy services 
(other than MHP) 

2,636 
(5.1%) 

52,000 74,454 170,000 

3.3 UCs of MHP schemes are active and 
able to maintain service level. 

0 0 0 90% 

3.4 Greenhouse gas emissions mitigated by 
the use of sustainable technologies, e.g. 
cooking stoves and improved water mills 
(in MT CO2). 

Yearly 
reported 

116,615 44,451 250,000 

3.5 Number of trained beneficiaries on 
disaster risk reduction and climate change 
adaptation (DRR/CCA) 

1,758 (251%) 700 47 2,500 

3.6 Project investments meet DRR 
standards and criteria 

100% 100% 100% 100% 

 

Detailed Feasibility Studies (DFS) are currently being undertaken for 12 MHP schemes. Cooperative 

assessments are also in process. The 12 MHP schemes have a combined potential power output of 

887 kW to supply power to over 35,000 beneficiaries. After approval in next SVB meeting construction 

can start early in FY05. (See annex 2 for detailed information on the MHP progress and approach).   
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3.4 Result Area 4: Promoting Governance 

The FY 2075/2076 progress for the first 6 months as per the main indicators of Result Area 4 is 

presented in Table 5. The Project has renewed its website and updated the Communication and 

visibility Plan (Annex 13). Result area wise progress of the period is presented below:  

Table 5. Outputs per Result Area 4 

 

Output Indicator 
Achievement first 

six months of FY 04 
(% of annual target) 

Target FY 04 
2075/2076 

Cumulative 
Achievement 

Project target 

4.1 Roadmap for multi-sector re-
gional cohesion policy: Contribution 
to policies designed for poverty 
reduction at national or provincial 
level 

0 1 0 One Roadmap 

4.2 National and provincial 
authorities in WASH, agriculture and 
small industries sectors informed on 
RVWRMP experiences 

0 2 0 6 documents 
and 

6 national 
conferences 

4.3 RM ownership demonstrated by 
RM contribution to the RM-WRDF 

16% >7% NA >7% 

4.4 Number of trained RMs to 
promote access to energy, markets, 
irrigation and WASH services 

27 
(100%) 

27 27 27 core RMs 

4.5 Mobilization of RM own re-
sources under Agriculture and 
Cottage and Small industries section 
for joint activities in the core-
program RMs 

End of year 
measurement 

- NA 80% 

4.6 RM-WRDF funds are expended 
against the annual budget 

18.5% 80% 86.7% 80% 

4.7 Technical and administrative 
support is provided without delays by 
RM Offices 

End of year 
measurement 

10 9.3 10 annual RM-
PMC meetings 

per RM  
 

4.9 Percentage of community 
contribution in cash and kind. 

28% 20% 28% 20% 

 

The Project contributed and participated in the workshop with the messages of ‘MenstruAction 

Consultative Workshop on Menstrual Health Management: “No time to rest: Ensuring every girl can 

thrive on her period”, which was conducted in Kathmandu by MHM PA with the financial support of 

GIZ. The workshop  produced the ‘Kathmandu Action Plan-for 2019/2020’ to bridge the current gaps 

on adolescent health and development by focusing on existing knowledge and advocacy for 

sustainable menstrual hygiene and protection against “period poverty” so that every girl and woman 

can thrive during her period.  
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An experience of drafting RM level policy for dignified menstruation management was shared in the 

thematic groups of the workshop and then the participants of the workshop agreed to develop the 

policy for provincial and local level. 

The Project supported and participated in the first assembly National Association of Rural 

Municipalities in Nepal (NARMIN) in Far-west province. The Project approach on water resources 

management and livelihoods interventions was presented to the chair persons and vice chairpersons 

of Far-west RMs. 

 The Project provided support RMs in recruitment of SO and their staff.  

 Contributed to the RMs Water Use and Livelihood Master Plan formulation in the sector of 

water resources and livelihood planning. During the period, the field work for the 27 WUMPs 

was done, and the final report writing in under progress. 

 Training on ‘Gender Equality and Social Inclusion’: RME members are the main actors of GESI 

development at RM level. They orient on the concept of GESI and its mainstreaming process. 

3-day training was conducted in Aalital RM of Dadeldhura for RME members. 

 Considering newly established of local Governments with elected representatives, the Project 

has developed specifically for women: Workshops on ‘Women as Decision Makers’.  

A training concept was developed for empowering women in decision making process including the 

formulation of a gender responsive plan. During first half of the FY 075/76, four workshops were 

conducted resulting in the formulation of five year gender responsive plans for four RMs. The 

workshops were conducted in Ramaroshan (Achham), Turmakhand (Achham), Chabis Pathibhera 

(Bajhang) and Dilasaini RM (Baitadi). Participants consisted of: elected RM female members, female 

social leaders, female leader farmers, FCHVs, female UC members, mother’s group representatives, 

CO and cooperative representatives, RM female staffs, women network members and female teachers 

are the participants of the workshop 

Some of the RMs, still lack adequate electricity and internet facilities. Furthermore, there is a high 

turnover of accountants. Newly transferred accountants are not skilled on SuTRA, an online 

bookkeeping software. Several civil servants function remain vacant. All these issues impede timely 

and quality reporting of financial progress. Similarly, there are limited staffs in line sections under RMs, 

which causes delay in technical support to the public (especially in agriculture and engineering sector). 
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4. The RVWRMP Team 

Early 2019 the Project is at full capacity with a total of 111 people including technical experts, 

administrative and support staff working directly under the RVWRMP (See Annex 4. for the 

composition of the team).    

After the resignation of Team Leader Ms. Maria Notley in May 2018, the Deputy Team Leader Mr. 

Narayan Wagle acted as Team Leader intermittently until October 2018, together with inputs from 

Mr. Hannu Wikman and Ms. Pamela White. Mr. Michiel Verweij joined the Project as Team Leader on 

23rd October 2018.  

Due to the dissolution of the District Technical Offices, the National Project Coordinator Mr. Dhirendra 

Bhatta was transferred to the Provincial Office and left the Project on 21 August 2018. DoLI nominated 

Mr. Maheshwor Ghimire, NPD, to also act as NPC on 16 September 2018. However, the arrangement 

was not practical due to challenging decision-making capacity of the project and need for regular PMT 

meetings in Dadeldhura. The NPD dealt with this by delegating limited authority to the PCO Engineer 

Mr. Santosh Chand on 19th November 2018 but the arrangement had its limitations. Finally, Mr. 

Ramchandra Khatri, Engineer of Infrastructure Development Division Dadeldhura was nominated as 

NPC on 2nd January 2019 after receiving the no objection from his employer, the Ministry of 

Infrastructure Development of Far-West Province.  

The new Labour Act of Nepal (2017) led to analysis and negotiations with the Embassy of Finland and 

MFA Finland. The Labour Act has considerable financial implications for the Project that was not 

budgeted for. In coordination with the RWSSP-WN, advice was also sought from a Nepali accounting 

firm. Changes to the Personnel and Administrative Manual (PAM) of the Project were drafted and 

submitted to the MFA on June 2018 incorporating the provisions of the new Labour Act. In November 

2018, the MFA agreed that the Labour Act must be applied. The PAM was finalized and implemented 

from November 2018 incorporating in line with the Labour Act. Subsequently, the employment 

contracts were amended and safety and health and labour relation committees was put in place as 

per the Act.  

Recruitment was a major task during the reporting period, taking considerable time and effort of the 

Project staff. The recruitments include; 

o 27 Gaupalika Water Resources Officers (GWROs) – June to August 2018  

o 12 Technical Facilitators (TF) and 13 Livelihood Facilitators (LF)  – June to August 2018 

o 27 Support Organizations (SO) for 27 core RMs and SO staff – July 2018 to January 2019 

o 1 Account Monitoring Officer (AMO) and 4 Livelihood Officer (LO) recruitment – 

September to October 2018 

o 2 Water Resources Advisor (WRA) and 1 Water Resources Engineer (WRE) (through 

internal recruitment) – January 2019  

 

The RMs as the new owners of the Project implementation require a profound change in the role of 

the Project staff. Annex 5 contains a description of the new roles and responsibilities of the staff.  
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5. Financial progress 

Water Resources Development Fund 
The expenditure during the first six months of the Water Resources Development Fund as part of the 
total annual budget is very low (Table 6 and 7). This is a bit worrisome but no reason to change the 
planning since implementation tends to be low during the first half of the year and tend to pick-up 
later in the year. The expectation is still to spend around 90% of the annual budget (see Annex 10. for 
forecasted expenditures per District until the end of FY4).  
 
If we look at the accumulated progress of the project implementation we have the following picture: 

Until January 2019 the Project had used 34 months of the total project duration of 78 months (6,5 

years from 1 March 2016-31 August 2022). This means that during 43% of the time the Project has 

spent 36 % of its financial resources as per redbook planning (Table 6). Table 7 shows a more detailed 

overview of the expenditures per result area. 

The Project is behind on the planning principally due to the slow implementation of the Federalization 

process. The set up of the Municipal administrations with new staff is seriously delayed.  

Table 6. Expenditures through the WRDF per Result Area for FY4 and Accumulative FY1-FY4 
(EURO/NPR) 

 
Result 
Area 

Total Budget (Project Doc.) 
(in ‘000 Euros) 

Expenditure FY04  
(in '000 NPR) 

Cumulative Expenditure 
(in '000 NPR) 

Cumulative 
Expenditure % 

GoN GoF/EU Total; GoN GoF/EU Total GoN GoF/EU Total GoN GoF/
EU 

Tot
al 

1 9,560 9,800 19,360 395,651  377,577  773,227  4,249,816  5,108,861  9,358,677  44% 52% 48% 

2 1.440 5,940 7,380 119,745  138,458  258,203  970,150  1,193,731  2,163,881  67% 20% 29% 

3 2,300 4,270 6,570 14,289  17,960   32,249  117,377  177,038  294,415  5% 4% 4% 

4 600 1,800 2,400 29,462  37,517  66,979  616,597  557,897  1,174,494  103% 31% 49% 

Total 13,900 21,810 35,710 559,146  571,512  1,130,659  5,953,939  7,037,527  12,991,467  43% 32% 36% 

Note: GoN budget does not include the fund used to cover costs of Doli and the Project Coordination Office 
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Table 7. Expenditure per Result Area in detail of the Water Resources Development Fund through the 
Rural Municipalities 

 

Note: The negative numbers on the budget lines for SO/SP contributions are actually not deficits. The SO costs 

are part of the different projects and activities but they have separate budget lines for administrative clarity.  

Technical Assistance 

In terms of the Technical Assistance of international and national experts in the PSU and TSU, so far 

the Project has used 57% of the available person-months (see table 8.). This is rather high, taking in 

consideration that most of the Project implementation is still ahead (64% of the Project funds, >50% 

project time and most of the targets). Since many RM staff is not yet in place it is estimated that it will 

take 2 more years before the RMs have enough capacity to take over the full implementation of the 

Project. The TA was designed to be gradually reduced while the RMs would be taking up more and 

more tasks. Scaling back of TA at this moment poses serious threats to the quality of project 

implementation. The RM suffers from vacant positions and capacity limitations. Additional TA is 

necessary to guarantee the high quality guidance, supervision and monitoring of the implementation 

of the RVWRMP. A proposal for the adjustment of TA strategy will be prepared. 

Rural Village Water Resources Management Project, Phase III (RVWRMP III)

Year-wise expenditures according to Result Indicators

Ex. Rate: 1 EUR = 120                                   

FY04 (Budget)

Result 1

Drinking Water Supply Schemes 15.27                 1,832,400,000 403,930,000               76,268,494                      856,970,749                 975,429,251                   

WSS: IPO -                                 -                                   

WSS: IPC -                                 -                                   

Institutional toilets in schools/health 

posts/public places
0.35                      42,000,000 19,583,000                 1,505,234                         28,433,975                   13,566,025                     

Total Sanitation / ODF 3.73                    447,600,000 32,554,000                 2,611,761                         31,650,940                   415,949,060                   

SO/SP Contribution to Result 1 37,375,200                 12,401,804                      152,467,934                 (152,467,934)                 

Total Expenditures of Result 1                             19.35                2,322,000,000               493,442,200                       92,787,292              1,069,523,598               1,252,476,402 

Result 2 -                                   

Home Gardens 1.42                    170,400,000 19,414,000                 2,105,287                         28,233,841                   142,166,159                   

Irrigation Support 1.45                    174,000,000 55,029,999                 14,531,630                      127,752,144                 46,247,856                     

Irrigation: IPO -                               -                                 -                                   

Irrigation: IPC -                               -                                 -                                   

Livelihood Infrastructures 0.53                      63,600,000 2,000,000                   -                                    -                                 63,600,000                     

Micro-Entrepreneurs grant program 0.38                      45,600,000 -                               -                                    -                                 45,600,000                     

Income Generating training activities 1.8                    216,000,000 22,687,000                 4,809,029                         20,483,949                   195,516,051                   

Cooperative training activities 0.65                      78,000,000 9,188,000                   2,097,323                         8,701,134                      69,298,866                     

Rural Advisory Services 1.15                    138,000,000 -                               -                                    -                                 138,000,000                   

SO/SP Contribution to Result 2 18,687,600                 7,441,082                         77,196,581                   (77,196,581)                    

IWM and MHP till FY02 -                               815,519                         (815,519)                         

Total Expenditures of Result 2                               7.38                    885,600,000               127,006,599                       30,984,351                  263,183,166                   622,416,834 

Result 3 -                                   

ICS and IWM activities 1.1                    132,000,000 24,561,000                 1,389,492                         27,954,874                   104,045,126                   

Watershed and recharge activities 2.7                    324,000,000 1,552,000                   -                                    -                                 324,000,000                   

Micro-hydro power construction 2.17                    260,400,000 10,884,000                 -                                    1,037,000                      259,363,000                   

MHP: IPO -                               -                                 -                                   

MHP: IPC -                               -                                 -                                   

DRR and Climate Change activities 0.6                      72,000,000 350,000                      -                                    -                                 72,000,000                     

SO/SP Contribution to Result 3 18,687,600                 2,480,361                         39,198,741                   (39,198,741)                    

Total Expenditures of Result 3                               6.57                    788,400,000                 56,034,600                         3,869,853                    68,190,615                   720,209,385 

Result 4 -                                   

Support to RMs for planning (WUMP, LIP, 

TSSAP, SUTRA)
0.75                      90,000,000 -                               -                                    29,834,155                   60,165,845                     

Training of female RM leaders, female 

cooperative and UC leaders
0.4                      48,000,000 22,299,000                 3,341,554                         3,766,554                      44,233,446                     

Support to RMs for implementation oversight 0.65                      78,000,000 4,100,000                   914,460                            8,911,633                      69,088,367                     

Support to RMs for M&E, O&M 0.6                      72,000,000 23,211,000                 1,301,153                         22,685,661                   49,314,339                     

SO/SP Contribution to Result 4 18,687,600                 2,480,361                         50,577,014                   (50,577,014)                    

Total Expenditures of Result 4                               2.40                    288,000,000                 68,297,600                         8,037,528                  115,775,017                   172,224,983 

Grand Total RM - WRDF 35.7                       4,284,000,000         744,781,000         135,679,023             1,516,672,397        2,767,327,603         

RM, District support (Capacity building, 

monitoring) through PCO and PCO 

administrative cost

                 10,283,000 1,125,000                         15,823,000                   

DOLI administrative cost                     3,917,000 1,478,570                         2,955,830                      

-                                   

Grand Total in Redbook 35.70                     4,284,000,000         758,981,000         138,282,593             1,535,451,227        2,748,548,773         

BalansResult Indicators and Major Activities

Total Budget 

(Project 

Document)

M EUR

 Total Budget

(Approx. NPR) 

 Exp. FY04 (Semi-

Annual) 
Total Cumulative
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Table 8. Technical Assistance in person-months invested in the Project 

  
Positions 

FY04 
2018 / 019 

Total 
FY1- FY4 

TA budget 
FY1-FY7 

International Experts 13.05 73.81 174.50 

Long Term National (PSU) 39.00 268.31 408.25 

Long Term National (Districts) 74.95 440.79 836.75 

Total National Experts 113.95 709.10 1245.00 

 

The Technical Assistance has a fund for capacity development activities at programme level. This 

covers activities such as Policy development, Training of the Trainers, Learning, knowledge 

development, supervision, monitoring, visibility, institutional coordination. The budget for these 

activities can be found in Table 9 and more detailed overview in Annex 3. It is the intention that 

towards the end of the project more and more cost of the capacity building will be transferred to the 

RMs. 

Table 9 Capacity Building Technical Assistance 

 

  

  

Accumulated

FY01 FY02 FY03 FY04 FY1-FY4

Result 1  WASH 500,000.00       32,351.50      141,946.85    89,503.63      29,999.50      293,801.47          59%

Result 2  Livelihoods 500,000.00       24,288.47      139,065.63    105,506.61    54,999.50      323,860.21          65%

Result 3  Renewable Energy and Climate Change -                     -                  -                  -                  -                  -                        No budget in PD

Result 4  Governance 2,700,000.00    71,917.68      183,791.37    201,379.14    522,917.00    980,005.19          36%

Total 3,700,000.00   128,557.66   464,803.85   396,389.37   607,916.00   1,597,666.88     43%

Budget depletion 

FY1-FY4

Expenses
Result Area Budget (PD)
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6.  Planning of the period January- July 2019  

Generally, the first half of the fiscal year the Project focusses on planning and little budget is used. 

This year it was particularly busy with the SOs recruitment and other staff recruitment and training. 

Now that all the position are filled the Project will speed-up implementation. 

The budget requirement of the RVWRMP for the FY5 has been presented in January 2019. This budget 

has to be approved for the redbook. Once it is confirmed by MoFAGA the detailed planning with fthe 

RM’s can start. Then the draft annual plan will be presented for consultation to the SVB (mid-April). 

The feedback of the SVB will be used to draft a final detailed plan to be published in the redbook in 

June. Lessons from previous year are used to improve the planning. 

Table 10. Milestones and planning deadlines Jan-July 2019 

January February March April May June July 
Budget ceiling 
to DoLI 

Draft planning 
RM 

Budget ceiling 
redbook 
confirmation 
from (MoFaGa) 
Draft AWP 

SVB 
consultation 
meeting  AWP, 
approval MHP  
(2nd week)  
Planning RMs 

Ongoing plan 
AWP entry in 
LMBIS,  

Final AWP into 
Redbook final. 

Redbook 

publication  

 

Draft Annual 
Progress 
Report 

GWRO training Semi-annual 
Progress report 
28 Feb. 

MFA/Embassy/EU 
visit on 16-17 
March  

Ambassador of 
Finland visit 1st 
2nd week 

Final budget in 
Redbook-ning 
RM 

Endorsement of 
RVWRMP AWP 
by RM council 

 

  Provincial 
Chaupadi 
awareness raising 
event 

Mid-Term 
Review mission 
April 2019? 

   

  Detailed 
Feasibility Studies  
MHP and  
proposal based 
schemes 

Final selection 
MHP and 
proposal based 
schemes 

 
 

Selection 
companies for 
MHP 

 

 

Frequent absenteeism of the Chief 

Administrative Officer and Accountant caused 

delays in payments to the UCs, which resulted in 

delays in scheme implementation. The Federal 

Government has started re-arrangement of 

human resources at local, provincial and federal 

levels. Due to this ongoing process key RM staffs 

may continue to be absent until completion of 

the re-assignment process.  

The Project has planned completion of schemes 

and activities as planned in AWP and has 

forecasted expenditure as follows; 

  

18%

51%

78%
97%

0%

50%

100%

150%

Poush End Fagun End Baisakh End Asadh End

Planned Expenditure for 
Remaining Period of the FY

Total NPR 878,832 (000) (GoN+GoF-EU+RM)

Total

Figure 2: Planned expenditure trajectory for FY04. 
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ANNEXES 

  

 



Annex 1. Results table RVWRMP III 

Indicator Baseline 

Achieve

ment FY 

01 

Achievement 

FY 02 

Achievement FY 

03 

Achievement 

first six months 

of FY 04 

Annual 

target FY 04 

% in 

annual 

target 

Cumulative 

achieve-

ment FY1-

FY4 

% in 

overall 

target 

End of 

Project 

target 

1.1 Number of water supply 

schemes supported by the Project 

fund in Phase III provide improved 

water supply services defined as 

improved and functional fulfils the 

QARQ criteria. 

0 New Indicator 98.7% 99% 97% 102% 99% 99% 97% 

1.2 Number of water supply bene-

ficiaries 
0 1,821 50,576 61,368 11,419 70,000 16.3% 123,363 35.2% 351,000 

Number of domestic water supply 

schemes9 
0 15 162 495 33 267 12.4% 528 58.7% 900 

1.3 Number of water supply 

schemes supported by the Project 

fund in phase III apply a Water 

Safety Plan with CCA/DRR 

component. 

0 New Indicator 82% 91% 90% 101% 91% 101% 90% 

1.4 Percentage of User Committees 

(UCs) of water supply schemes in 

the project core-program RMs are 

active and able to maintain service 

level. 

0 0% 52% 74% 67% 85% 78.8% 67% 78.8% 85% 

1.5 Key positions (chair, vice chair, 

secretary, joint secretary and 

treasurer) in UCs of improved water 

supply schemes in the Project core-

program RMs are held by women 

and by minority populations (Dalits 

and Janajati) 

0 

45% women; 

15% Dalit; 

11% Janajati 

Female: 47% 

Dalit: 13% 

Janajati: 10% 

Female: 47% 

Dalit: 14% 

Janajati: 10% 

Female: 

50% 

Dalit: 16% 

Janajati: 8% 

Female: 

94% 

Dalit: 

87.5% 

Janajati: 

125% 

Female: 

47% 

Dalit: 14% 

Janajati: 10% 

Female: 

94% 

Dalit: 

87.5% 

Janajati: 

125% 

Female: 50% 

Dalit: 16% 

Janajati: 8% 

1.6 Number of institutions/schools/ 

public places supported by the 

Project fund with disabled and 

gender-friendly toilets and access to 

hand washing 

0 11 11 31 9 31 29% 40 18.2% 220 

                                                           
9 There is no RVWRMP III target for the number of schemes. This indicator has been added to concretize the physical work to achieve the targeted number of 
beneficiaries. 
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1.7 Drinking water supply schemes 

in existing core VDCs and core-

program RMs have affiliation with 

cooperative to proliferate their 

capital 

0 6% 6% 14% 38% 40% 95% 38% 95% 40% 

1.8 Menstruating women able to use 

the toilet in project core-RMs 
59% 65% 80% Yearly Reported 80% NA 80% 100% 80% 

2.1 Number of home garden 

beneficiaries 
0 37,577 71,677 131,983 15,510 70,000 22.2% 147,493 53.6% 275,000 

2.2 Percentage of women among 

home garden training recipients, 

trainers of trainers and Lead 

Farmers 

0  77% 75.2% 80% 50% 160% 78% 156% 50% 

2.3 Percentage of Dalit and other 

socially excluded groups in home 

garden training and Lead Farmers 

0  26.5% 28.8% 31% 24% 130% 31% 129% 24% 

2.4. Number of people receiving 

rural advisory services 
0 New Indicator 98,987 Yearly Reported 150,000 NA 98,987 19.8% 500,000 

2.5 Families trained in income gen-

erating activities (Converted to 

population) 

0 2,780 12,630 23,480 3,310 15,000 22.1% 26,790 44.7% 60,000 

2.6 Percentage of leadership posts 

of project supported cooperatives 

held by women 

0 49% 53.6% 49.4% 50% 99% 49.4% 99% 50% 

2.7 Percentage of Multiple Use 

Systems (MUS) among the RVWRMP 

supported water schemes (Water, 

Irrigation and MUS) schemes 

0 10% 10% 8.6% 8.6% 10% 86% 8.6% 86% 10% 

Beneficiaries of irrigation 

schemes10 
0 0 4,369 12,957 2,427 8,000 30.3% 15,384 30.8% 50,000 

Shareholders of cooperatives11  0 8,789 20,339 682 5,000 13.6% 21,021 102% 25,000 

3.1 Renewable Energy generated 

through micro-hydro power plants 
0 0 0 0 0 0 0 0 0 700 kW 

People receiving renewable energy 

through MHP schemes12 
0 0 0 0 0 0 0 0 0 30,000 

                                                           
10 This is an internal indicator to track irrigation beneficiaries. 
11 This is an internal indicator to track cooperative shareholders. This indicator has been increased to 25,000 from 20,000. 
12 This is an internal indicator to track MHP beneficiaries. 
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3.2 Number of beneficiaries pro-

vided with access to sustainable 

energy services (other than MHP) 

0 8,145 23,502 74,454 2,636 52,000 5.1% 77,090 45.3% 170,000 

3.3 UCs of MHP schemes are active 

and able to maintain service level 

as verified by presence of a paid 

maintenance worker, public audit at 

least once a year and affiliation with 

cooperative 

0 0 0 0 0 0 0 0 0 90% 

3.4 Greenhouse gas emissions 

mitigated by the use of sustainable 

technologies, e.g. cooking stoves, 

improved water mills. 

0 16,254 50,629 
Yearly 

calculation 
116,615 NA 50,629 20.3% 250,000 

3.5 Number of trained beneficiaries 

on disaster risk reduction and 

climate change adaptation (DRR). 

0 New Indicator 47 1,758 700 251% 1,805 72.2% 2,500 

3.6 Project investments meet DRR 

standards and criteria 
0 100% 100% 100% 100% 100% 100% 100% 100% 100% 

4.1 Roadmap for multi-sector re-

gional cohesion policy: Contri-

bution to policies designed for 

poverty reductions in remote and 

mountainous areas either under 

Agriculture Development Strategy 

or at provincial level 

0 New Indicator 0 1 0 0 0 0 One Roadmap 

4.2 National and provincial author-

ities in WASH, agriculture and small 

industries sectors informed on 

RVWRMP experiences 

0 
One document and two 

conferences 

Two documents 

and six 

conferences 

1+1 0 0 0 67% 

6 documents 

and 

6 national 

level 

conferences 

4.3 RM ownership demonstrated by 

RM contribution to the RM-WRDF 
0 

RMs not established 

(Before restructuring) 
10.3% 16% >7% 228.6% 16% 228.6% >7% 

4.4 Number of trained local bodies 

to promote effective access to 

energy, markets, irrigation and 

WASH services 

0 
RMs not established 

(Before restructuring) 
27 27 27 100% 27 100% 27 core RMs 

4.5 Mobilization of RM own re-

sources under Agriculture and 

Cottage and Small industries 

section for joint activities in the 

core-program RMs 

0 19% 
DADO, CSIDB not 

exist any more 
Yearly analysis 80% NA NA NA 80% 
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4.6 RM-WRDF funds are expended 

against the annual budget 
0 104% 68% 97.4% 18.5% 80% 23% 86.7% 108% 80% 

4.7 Necessary technical and ad-

ministrative support is provided 

without delays by RM Offices 

0 
RMs not established 

(Before restructuring) 
9.3 Yearly analysis 10 NA 9.3 93% 

10 RM-PMC 

meetings per 

RM annually 

 

4.9 Percentage of community con-

tribution in cash and kind towards 

construction water and irrigation 

systems, power plants, etc. 

0 25% 29% 28% 20% 140% 28% 140% 20% 

 

 



Annex 2. Hydro Power Implementation Strategy and Plan  

 

Background 

Micro hydropower (MHP) is a major component of the Project. The Project has a target of 700 kW of 

power generation and use of generated power in livelihood promotion through productive end uses. 

The Project has good experiences and lessons learnt from its first and second phases with the 

implementation of more than 20 MHP schemes. 

Key aspects of MHP implementation 

Construction of MHPs is time consuming and is capital intensive. Proper design and planning of the 

implementation process is specified in the Step By Step manual for KMHs.  

Basic principles of governance for sustainability are the following:  

1. Quality Construction: All the schemes constructed with RVWRMP support need to be 

constructed with quality materials and workmanship of high standard. The Step-by-Step 

process (SBS) and related supporting scheme guidelines of the Project ensure the quality of 

the construction, materials, and procurement. Quality of the materials is further ensured 

through participatory monitoring and capacity building of user committees. High quality 

workmanship is ensured via close monitoring by the community. 

2. Transparency and Participation: Financial transactions and decisions of the Project will be 

transparent to the beneficiaries and all financiers. Community ownership, which is a key factor 

for sustainability, is promoted by making all the decisions and financial transactions 

transparent and publicly audited. The Project has adopted the following approach to maintain 

transparency,: 

 Key decisions are made during mass meetings with a minimum representation of 75% 

of the beneficiary households, and having 50% female and proportionate 

representation of all ethnic/caste groups. Before starting the implementation phase, 

the estimated cost of the scheme, cost breakdown and detail of component and 

community contribution is explained and must receive approval from the mass 

meeting.  

 Official monitoring is carried out by the joint team of the Project and RM at the 

identified critical steps, where the progress and problems are reviewed in presence 

of community people.  

 Periodic public audits are mandatory to approve the expenditure and validate 

decisions by the stakeholders.  

3. Cost Efficiency: All qualified companies/suppliers will have opportunity to compete in the 

procurement process. For this purpose, all procurement related announcements will be made 

public though national media channels, providing enough time to submit the quotations. The 
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costs of the scheme is driven down through competition. All parties benefit from it since it 

reduces the contributions. The saved money is used to invest in better operation and 

maintenance of the scheme. 

4. Capacity Building: Sustainability is improved by strengthening the capacity of the 

stakeholders. For example the capacity of local government for planning, implementation and 

monitoring of development initiatives; and capacity of beneficiaries for sustainable operation 

and maintenance of the system. Training includes formal classroom trainings, on-the-job 

training and coaching of the local government and users during the joint implementation. 

Practical hands-on experience is combined with training in procurement, account 

management, quality control and several other skill development trainings.  

 The Project applies the Cooperative model for operation and management of the MHP 

system. The project has long and valuable experience in working with cooperatives which will 

be used for implementing the MHP schemes. Capacity building and other activities are 

described in the SBS for in MHP schemes. Additionally a capacity building package for 

institutional development for cooperatives is carried out to ensure institutional development 

of cooperatives for construction, operation and maintenance of the MHP scheme. Livelihood 

trainings are also part of the capacity building.  

 Furthermore, the technical capacities of the house wiring technicians and pump operators 

who serve as Local Resource Persons (LRPs) will be developed.  

Lessons learned from the past 

The Project has accumulated a number of lessons from earlier phases. In the past, the Project played 

minor roles in construction of MHP schemes led by the Alternative Energy Promotion Centre (AEPC). 

As a result, participation, transparency of activities implemented by the users’ committees, and the 

quality of construction and maintenance was not always adequate, resulting in challenges in 

sustainable operation and maintenance of the constructed MHP projects. This time, the Project is the 

lead organization responsible for full coordination and leadership role over the MHP developments. 

The Project has experienced that poor transparency drives the loss of public trust, and ultimately leads 

to poor participation during the various processes of the MHP Project implementation. Poor 

participation leads to poor sustainability of the projects. The Project also realizes that ’skin in the 

game’ through financial participation of the community is key to sustainable operation and 

maintenance.  

Based on lessons learned in the past, RVWRMP III has decided to implement the MHP project activities 

following a Cooperative Model. Communities' share capital for the MHP is mandatory. Other RM level 

institutions including RM office, Forest Users Group, Schools, or other cooperatives can become 

shareholder of the MHP cooperatives. Another lesson is that productive use of the electricity 

contributes to the sustainability. Hence, livelihood promotion and productive end-use activities is 

promoted. These activities can also be financed through the cooperatives. The Project encourages 

RMs to take part as a strong shareholder and power consumer, also to ensure the operation and 

maintenance of the scheme.  
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 The Project has developed a SBS approach for the implementation of MHPs. In the 

MHP-SBS, the Project's proven cooperative development approach will be 

synchronized with MHP implementation SBS process (SBS chart of MHP 

implementation is attached herewith). The approach is fully embedded into local 

governance systems from the start. The SBS approach has four main phases, each 

guided through one step at a time:  

– Planning Phase: introduces the demand driven process and transparent selection of the MHP 

schemes under RVWMRP. The phase ensures the need and willingness of local government and 

community for the MHP scheme. 

– Preparatory Phase introduces inclusive and gender-sensitive planning tools to ensure that the 

schemes are both technically and socially acceptable, responding to the needs of all potential 

beneficiaries, and side by side enhancing capacity of cooperative and sensitize community for 

benefit of rural energy for livelihood promotion.  

– Pre-Implementation Phase is where the Cooperative’s capacity is developed through gradual 

learning-by-doing, backed up by the individual training events and scheduled monitoring visits 

while the actual scheme construction proceeds. In this phase, the electromechanical component 

of the MH scheme is manufactured.  

– Implementation Phase is the real construction phase, where installation of plant and 

construction of civil structures are carried out. At the same time, the technical backstopping to 

the cooperative is continued for their establishment, registration and preparation of the end use 

promotion plan. At the same time, local service providers e.g. pump operators, meter readers, 

house wiring technicians are trained for sustainable local services.  

– Post-Construction Phase is basically for implementation of livelihood activities using generated 

energy following livelihood/business plan prepared by cooperatives. Besides the livelihood 

activities, number of management trainings are provided to the cooperatives, community and 

RMs.  

 

See the full MHP-SBS chart for more details, attached herewith. 

SCHEME MANAGEMENT 

The MHP implementation process takes considerable time and investment from the Project, RM and 

the beneficiaries. Careful implementation through a participatory approach is essential to ensure 

timely and quality completion of the scheme in a transparent way. The cooperative model has proven 

to be appropriate to ensure sustainable operation and maintenance of the scheme technically, 

institutionally and financially.   

The Project has three organizational layers. 1) The Rural Municipality Support Unit provides technical 

support at scheme- and RM level with technical back up from 2) more experienced expert of the 

Technical Support Units at District level. 3) The PSU provides specialized support to the TSU and RMSU.  

In MHP schemes, field level social mobilization, capacity building and cooperative formation processes 

are carried out by a Support Organization, with support of GWROs. The TSU provides support in 

decision making and in addressing key technical issues. The PSU provides support in capacity building 
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of RM and cooperatives in capacity building and governance developing guidelines, manual and public 

auditing procedures.  

Installation of the electromechanical component is the responsibility of the installing company, and 

the quality of the equipment is verified by the respective TSU and PSU. For electro-mechanical specific 

monitoring, a consultant will be hired on a short-term basis, and the implementing company will be 

appointed on the basis of an output-based contract. 

In addition, the following institutional arrangements are planned for the construction, and operation 

and maintenance of the MHP schemes. Besides the RM, the Cooperatives and MHFG following 

committee/team will provide assistance and make recommendations to the decision-making bodies.  

 

Sn 

Committee/Team Members Key Task 

1 Detailed 

Feasibility Study 

Team 

Two Engineers from 

consultant, One technical 

staff from RVWMRP, Ward 

Chair/Member 

Carry out detail survey of the scheme based on 

local condition and technical, social and 

financial status of the scheme area/users.  

2 Site Verification 

Team 

Two Engineers from 

Installation Company, One 

technical staff from 

RVWMRP, Ward 

Chair/Member 

Verification of the site against DFS report.  

Calculation of the variation. 

Prepare variation report and get approval from 

Cooperatives.   

3 Procurement 

Committee 

Members nominated by 

mass meeting, minimum 

one member from outside 

the MHFG/cooperatives 

and minimum one female 

Carry out procurement process for civil 

construction materials following RVWRMP 

procurement manual and procedure (TSU 

provides technical support to the committee) 

4 Tender Evaluation 

Committee 

(Electro-

mechanical) 

Two representatives from 

cooperatives/MHFG, One 

RVWRMP representative, 

One representative from 

RM 

A committee evaluate the tenders submitted by 

supplier/manufacturers, prepare comparative 

chart and submits to the cooperatives/MHFG 

for selection of supplier for electro-mechanical 

component supply. 

5 E/M equipment 

verification team 

One representative from 

cooperatives/MHFG, One 

representative from 

supplier company, one 

representatives from 

RVWMRP and one 

representative from RM 

A team verifies the supplied equipment and 

materials against BoQ and technical standard 

and recommend to the MHFG/Cooperatives. 

6 Testing and 

commissioning 

Team 

Two representatives from 

cooperatives, one 

company representative, 

ward chair, RVWMRP 

representative.  

A team will test the energy output of the plant. 

After testing the plant upon satisfactory power 

output, a team recommend cooperative/MHFG 

for second instalment release to the company.  
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7 MH power output 

and household 

verification team  

Two representatives from 

cooperatives, one 

company representative, 

ward chair, RVWMRP 

representative. 

Power output and household verification is 

carried out after one year of testing and 

commissioning. A team will ensure power 

generation as per design. Based on verification 

a team recommend cooperatives/MHFG for 

release of final instalment to company or charge 

penalty as per agreement. 

8 Audit Support 

Team 

Representative from 

cooperative, 

representative from RM 

and representative from 

RVWRMP. 

A team will provide necessary assistance during 

financial audit of the scheme by independent 

auditor.  

9 Regular 

Monitoring Team 

RM representative, 

RVWMRP representative, 

Ward Chairperson/s, 

MHFG representative (at 

least one technical person 

in a team) 

A team carry out regular field visit to assess 

progress and problem of MHP implementation. 

There are altogether seven formal monitoring 

during preparatory to post construction phase. 

A team will discuss with beneficiaries, conduct 

mass meeting, check book of accounts, and 

inspect store and its management. 

Recommendation of the team is mandatory 

before releasing any instalment to 

MHFG/cooperative from the RM. The report of 

monitoring is noted in a monitoring book and 

signed by all team members and beneficiaries.  

 

List of Schemes 

The progress of the MHP schemes this far has been rather slow due to difficulties in defining the 

interest in RMs/VDCs (which in turn was impacted by uncertainty regarding the progress of the 

national Grid expansion) and uncertainty regarding the modality for implementation and financing. 

According to the new mandate for the Local Level Government, the RMs can now autonomously 

decide and plan for the implementation of MHP schemes.  

Proposals from the RMs are analysed and out of 88 proposals received, 12 schemes are under 

preparatory phase estimating 887 kW power generation benefiting over 35,000 beneficiaries. The 

Detailed Feasibility Study is ongoing, and the implementation is expected to start from the beginning 

of fiscal year 2076-077. There are 4 schemes in Humla, 3 in Bajura, 4 in Bajhang and 1 in Baitadi. The 

list of proposed MHP schemes is presented below.  
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List of MHP schemes under preparatory phase  

Sn Name of the MHP 

Scheme 

Name of the 

RM 

District Expected 

Capacity 

(kW) 

Beneficiary 

Households 

Remarks 

1 Baishek Durgathali  Bajhang  30 350  

2 Tallo Chuwaban 

Khola  

Durgathali  Bajhang  30 500    

3 Second Dhamigad Bitthadchir  Bajhang  30 500    

4 Talkotigad Talkot  Bajhang  95 1000    

5 Shivling Gad  Sigas  Baitadi  80 1000    

6 Gothikhola  Sarkegad  Humla  95 740    

7 Karpu Khola  Tanjakot Humla  75 1100    

8 Nyaule/Yangchu 

Khola  

Kharpunath  Humla  95 350    

9 Jarikhola  Namkha  Humla  100 400    

10 Kachala Jarkhola 

MHP  

Khaptad  

Chhededaha  

Bajura  57 570    

11 Bichhaya MHP  Himali  Bajura  100 540    

12 Anradi MHP  Gaumul  Bajura  100 380    

  TOTAL   887  7430    

13 Khorigad Tarugad 

Small Hydro Project 

Chhabis 

Pathibhera 

Bajhang 700+ Whole RM Under 

discussion 

  

By January 2019, DFS of the schemes is ongoing. The final list of the schemes will be included in the 

planning for implementation after SVB approval. Considering the time required to construct MHPs 

(including end-use promotion activities) the Project needs to start MHP implementation in FY 2076-

77. 

Out of above schemes, Jarikhola MHP of Namkha RM was added to the list after the Mahabu RM of 

Dailekh dropped the Gortikhola MHP. The Project is providing technical support to Khorigad Tarugad 

small hydro power project for PFS and DFS study. The Project decides on financial support after 

defining the feasibility of the other proposed schemes. The final list of the feasible schemes will be 
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made after receiving the detailed feasibility study reports, including the re-confirmation of 

community/RM willingness, and a cooperative assessment. All the DFS works are expected to be 

completed by the end of March 2019. 

Planning and timeline 

MHP schemes are needed in the area where the central electric grid will not be extended within the 

next 5 years, usually the remotest location with no road access. The proposed schemes under 

RVWRMP are mainly in Humla, Bajhang and Bajura, which are very remote Districts. This also implies 

costly and difficult transportation of equipment/materials. The people at these MHP location also are 

in high need of orientation and capacity building. Furthermore, sufficient time is needed for 

establishment of micro-enterprises through end use promotion after construction of the schemes. 

Careful planning of activities is very important for the implementation of MHP schemes. Considering 

the timeframe of the Project phase III, and the need to ensure sustainability of the scheme, the 

construction of all the proposed schemes need to be started from FY 2076-077, and the budget to be 

included in the AWP accordingly. The Action Plan of the MHP Implementation is presented below. 
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1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8

1 Detailed Fesbility Study

2 Final DFS Report

3 Scheme Approval by SVB

4 Cooperative Formation Process/CB

5 Cooperative Education at Settlement Level

6 Agreement Between RM-Coops

7 Tendering for E/M Equipment

8 Procurement and Management Training

9 Production/Supply of E/M Equipment

10 Procurement of Civil Construciton Materials

11 Construciton of Scheme (Civil/E-M)

12 Testing and Commissioning

13 Cooperative Trainings

14 Formulation of by-laws, regulation, policies

15 Technical Trainings to develop LRPs

16 Monitorings/Public Audit

17 Power Output Verification

18 Post Construction Seminar/Final Public Audit

19 Auditing by external Auditor

20 Livelihood Plan Formulation

21 Implementaiton of Livelihood Plan

22 Sustainability Workshop among Cooperatives

23 Business Plan Training to Cooperatives

24 Power Purchase Agreement Process 

Schemes of Humla and Northern  Bajura

Power Purchase Agreement Process will be initiated by RM and Cooperatives for the schemes where National Grid is planned (preferably for plants having minimum 100 kW power)

ACTION PLAN OF MICRO-HYDRO PLANT SCHEMES IMPLEMENTATION 

2019 2020 2021
Sn Key Step/Activity

2022
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Step by Step Flow Chart 
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Annex 3.TA Budget for Capacity Development activities 

 

 

by Dec 018 Jan 019

Support by Helvetas

Logistics/Admin/night allowances                       300,000.00 300,000.00           

WUMP Coordinator cost (Upto December)                       500,000.00 1,230,828.01       175,175.00        906,003.01-           

SUB-TOTAL FOR C1.04                       800,000.00         1,230,828.01          175,175.00                                     -   -           606,003.01 

Result 1 : WASH

COMMUNITY LEVEL CAPACITY BUILDING

Piloting community level innovative events (as per need)                       200,000.00 200,000.00           

SUB-TOTAL FOR C2.01                       200,000.00                              -                              -                                       -                200,000.00 

SANITATION, HYGIENE AND WSPs

SHP's training on KoBo monitoring                       300,000.00 -                                300,000.00           

Total Sanitation Training to SHPs                       300,000.00 538,310.00                 238,310.00-           

SUB-TOTAL FOR C2.02                       600,000.00                              -                              -                     538,310.00                61,690.00 

TECHNICAL TRAINING

Piloting stream catchment protection activities                       500,000.00 500,000.00           

Utility Management Training to Private scheme UC officials                       400,000.00 400,000.00           

Research on point source improvements                       300,000.00 300,000.00           

SUB-TOTAL FOR C2.03                    1,200,000.00                              -                              -                                       -            1,200,000.00 

POST-CONSTRUCTION (POCO)

Scheme management training to UC/VMWs of large water supply schemes 

having more than 1000 populations (3 days)
                      300,000.00 

300,000.00           

Hello monitoring for sustainability                          50,000.00 50,000.00              

Functionality and sustainabilty conference with RMs at Project level (2 days)                       600,000.00 600,000.00           

SUB-TOTAL FOR C2.04                       950,000.00                              -                              -                                       -                950,000.00 

FIELD COST/OJTS/Short Term Service Providers)

Interns                       600,000.00 195,256.59          292,180.00        112,563.41           

SUB-TOTAL FOR C2.05                       600,000.00             195,256.59          292,180.00                                     -                112,563.41 

RESULT 2 LIVELIHOODS

IG AND COOPERATIVES (Excluding Cooperative Facilitators Cost)

Account,Loan & Office Management Training (Regular)                       500,000.00 2,447.00               497,553.00           

Account,Loan & Office Management Training (Refresher)                    1,000,000.00 1,000,000.00        

Books of Accounts for 22 Coops                    1,000,000.00 1,000,000.00        

Mobile based monitoring training                       300,000.00 300,000.00           

Operational Grant to Cooperatives for 11 cooperatives                    1,650,000.00 1,650,000.00        

SUB-TOTAL FOR C3.01                    4,450,000.00                 2,447.00                            -                                       -            4,447,553.00 

LIVELIHOODS

Technical Training to LPs, once a year                       800,000.00 638,750.00                 161,250.00           

Technical Training to LFs                       400,000.00 398,862.00          1,138.00                

LRPs training 900,000.00                     900,000.00           

Agro-vet training 400,000.00                     400,000.00           

Linkage workshops with traders/producers 500,000.00                     500,000.00           

Exposure visit to Farmers/Micro Enterpreneurs 600,000.00                     600,000.00           

SUB-TOTAL FOR C3.02                    3,600,000.00             398,862.00                            -                     638,750.00          2,562,388.00 

RESULT 3 CCA/DRR 

No budget from the TA CB budget - CB paid from RM-WRDF -                          

-                          

 Balance (NPR) 
Expenditure Update (NPR)

TA CB Cost Monitoring For FY 2075-076

Name of Training Activity  Total Budget  (NPR) 
 Approved 

Proposal/Estim. 



32 

RVWRMP S-APR 2018 Draft 19 March 2019 

 

 

 

 

 

 

  

SUB-TOTAL FOR C4.01                                         -                                -                              -                                           -   

C4  RESULT 4 DISTRICT AND CENTRAL LEVEL

C4.01 Gaopalika/Province Level Capacity Building

1 Technical trainings to RM Agriculture Section staff 600,000.00                     600,000.00                     

2 WSS design software training to RM/TF/SO Sub Engineers 1,296,000.00                 404,545.00        891,455.00                     

3 Annual Review Meeting/Orientation with RMPMC of core RMs 972,000.00                     147,246.00          824,754.00                     

4 Province level Workshop on functionality/O&M management and MHM (3 days)                       700,000.00 
700,000.00                     

5 GESI with MHM training to Vice Chairpersons ( 2 days)                       300,000.00 300,000.00                     

6 RM accountant's training                    2,000,000.00 2,000,000.00                  

7
Support to Province level departments on Total Sanitation and MHM strategy 

implementation
500,000.00                     

401,194.75          98,805.25                        

8
Technical Support to RMs (Technical Facilitators, BCC Facilitators, Livelihood Facilitators - 

46 persons)
44,500,000.00               18,420,325.05    3,963,557.70    

22,116,117.25               

SUB-TOTAL FOR C3.03                 50,868,000.00       18,968,765.80      4,368,102.70                  27,531,131.50 

C3.04 Visibility/IEC MATERIALS

1 Project brochure 50,000.00                       85,370.00             35,370.00-                        

2 Thematic leaflets 100,000.00                     100,000.00                     

3 Calander (wall + pocket) 100,000.00                     100,000.00                     

4 Roll-up banners, flexes, posters, pamphlet, flip chart,+++ 300,000.00                     300,000.00                     

5 Total sanitation materials (stickers+++) 150,000.00                     126,843.00          28,250.00          5,093.00-                          

6 Project note book and dot pen 300,000.00                     84,750.00             215,250.00                     

7 T-shirt, cap, windcheater, scarf /ladies gear, tea cup 3,450,000.00                 3,450,000.00                  

8 Radio fortnight programme ( networking with Acorab and local radios) 1,430,000.00                 1,430,000.00                  

9 Video documentary on Chhaupadika Bedana 500,000.00                     500,000.00                     

10 Exhibitions Supports to different RMs 200,000.00                     35,975.00             164,025.00                     

SUB-TOTAL FOR C3.04                    6,580,000.00             332,938.00            28,250.00                    6,218,812.00 

C4.02 CENTRAL LEVEL CAPACITY BUILDING

1 Supervisory Board Meeting 150,000.00                     150,000.00                     

2 Central level monitoring visit 500,000.00                     428,475.00          71,525.00                        

3

Sharing/learning/exposure visits benefitting the project - purpose, location, 

programme & participants must be agreed ahead of time and proposals are subject to 

approval by MFA.

2,400,000.00                 

2,400,000.00                  

SUB-TOTAL FOR C4.02                    3,050,000.00             428,475.00                            -                      2,621,525.00 

C4.03 SO/SP CAPACITY BUILDING

1
Orientation to Gaopalika Water Resources  Officers, FCs, Gaopalika focal person on 

O&M management and sustainability (2 days)
                      500,000.00 

117,925.00          248,663.00        133,412.00                     

SUB-TOTAL FOR C4.03                       500,000.00             117,925.00          248,663.00                        133,412.00 

C4.04 SPECIAL EVENTS/CONFERENCES/FESTIVALS

1
Participation in different national level workshop/seminar including 

SERDEN/NEA/DEAN publications etec
600,000.00                     

600,000.00                     

SUB-TOTAL FOR C4.04                       600,000.00                              -                              -                          600,000.00 

C4.05 STAFF TRAINING

1 ICMs (WRAs-GWROs/WREs-TFs/LOs-LFs)                    1,200,000.00 111,146.00          28,848.00          1,060,006.00                  

2 Other Staff Training/in-country exposures                       500,000.00 500,000.00                     

SUB-TOTAL FOR C4.05                    1,700,000.00             111,146.00            28,848.00                    1,560,006.00 

GRAND TOTAL                 75,698,000.00       23,169,403.28      5,330,689.92                  47,197,906.80 
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Annex 4. Project Staff composition as of 15 January 2019 

 
Staff Station Category Number 

International Experts  PSU Dadeldhura 
International Experts: 
 

Chief Technical Advisor  
Chief Livelihood Advisor 
Junior Technical Advisor 

3 
 
 

National Expert PSU Dadeldhura  
PSU Specialist: 
 
 
 
 
TSU Districts 

 Deputy Team leader 

 Technical specialist 

 MIS Specialist 

 Social Institutional Development/ 
communication 

 Sustainable livelihood specialist 

 Water Resources Advisor 

 Water Resources Engineer 

 Livelihood Officer 

5 
 
 
 
 
 
9 
5 
5 

Government staff Dadeldhura  
PSO 

National Project Coordinator 
National experts 

1 
4 

Technical Officer PSU Dadeldhura 
Technical Support 
Officers:  
 

 Planning and Monitoring Officer 
(WUMP) 

 WASH Officer  

 Behavior Change Communication 
Officer 

 Cooperative Development Officer 

 MIS Officer 

 Account Monitoring Officer 

6 

Technical Facilitators RMSU Technical Support Facilitator 27 

Livelihood Facilitators RMSU Livelihood Support Facilitator 15 

Administrative 
Support Staff 
(including Cleaners 
and Drivers) 

PSU, Dadeldhura 
KTM Office 
TSU Districts 

Administrative Staff  
Administrative Staff 
Administrative Support Staff 

21 
3 
9 

Service Providers PSU Dadeldhura 
TSU Baitadi 

Engineers 
Messenger 

2 
1 

Note: In Kailali the role of Water Resources Advisor District is taken up by a Livelihood Officer.  

 

Early 2019 there are 111 people working for the Project including National- and International Experts, 

Technical and Support Staff. During the reporting period 3 PSU specialist left the Project: Sanitation and 

Hygiene specialist, Sustainable Livelihood Specialist and Renewable Energy Specialist. A new Sustainable 

Livelihood Specialist has been recruited. Remaining tasks in relation to Sanitation and Hygiene have been 

absorbed among the experts. Similarly the remaining task for Renewable Energy concerning the Improved 

Cooking Stoves and Improved Water Mills are handed over to the Livelihood experts. Specialized Micro 

Hydro Power expertise will be delivered by short- term consultants supported by the Facilitators and other 

experts in the field. 
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Annex 5. Role of Staff in the implementation of the strategy 

 

The fifth Project Supervisory Board meeting (16th June 2017) decided to implement RVWRMP under newly 

established local governments. The objective was to support local level administration in implementing, 

monitoring and reporting of the RVWRMP III interventions, which are defined in the RVWRMP III Project 

Document. It was also believed that this was an effective method to transfer knowledge and skills to the 

local level administration regarding the RVWRMP approach; and it was believed to be an efficient method 

for implementing a high volume of Project activities. Similarly the RVWRMP staff structure should 

facilitate a gradual hand-over of Project’s staff functions to the RMs and other Government entities in 

Karnali and Sudurpaschim (Far-West) Provinces.  

The Project has established following staffing structures and role of the units are as follows; 

Unit Type of Staff Key Functions 

Project 
Coordination Office 
(PCO) 

National  Project 
Coordinator 
Engineers  

The key role of the PCO is to submit reports to GoN 
authorities and provide technical support to the 
RMs. Monitoring of the Project activities, periodic 
reporting and planning and entering the project plan 
in LMBIS and all GoN related affairs will also be done 
by the PCO. 

Project Support 
Unit (PSU) 

Expatriates and 
National Sector 
Specialists  

The function of the Project Support Unit is to provide 
specialist support to all RMs. The main function of 
the PSU is the formulation of the strategies, 
guidelines and gradual handing over of the systems, 
skills and technology to the local level. The PSU will 
roll out an MIS system, prepare the aggregated work 
plans and progress reports, as well as manage and 
monitor fund flows from the donors to RMs. 

Technical Support 
Units (TSUs) 

Livelihood and Technical 
Experts 

The key role of the Technical Support Unit is to 
provide support to several RMs. Advisory staff, not 
available on the RM level, such as engineers and 
livelihood professionals, with the authority to sign 
the infrastructure design documents, will be posted 
in TSU, serving several RMs.  

Technical Support Units will assist in organizing 
training events for different RVWRMP III 
competence areas, such as gender training.  

Technical Support Units will also monitor the 
financial performance of the RMs, providing 
independent verification of the financial 
management and transactions taken from the RM 
Water Resources Development Fund. 

Rural Municipality 
Support Units 
(RMSUs) 

Gaupalika Water 
Resources Officer 
Technical and Livelihood 
Facilitators 

Provide Support to RME/RMPMC in planning, 
implementation and monitoring, Manage the Project 
at RM level and provide technical support on scheme 
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implementation and livelihood. Train RM and SO 
technical/livelihood staffs.  

 

Technical and Social 
Staffs from NGO 

Technical support to the water supply and other 
infrastructure implementation 
Training of the Users’ Committees in the various 
stages 
Undertaking various sanitation campaigns, 
awareness-raising and other initiatives 
Undertaking livelihoods activities such as home 
garden group training 

 

Diagrammatic presentation of Local Level Project Structure is presented below; 

 

Figure 1: RVWRMP Staffing Structure at Local Level 

 

Project Established Rural Municipality Support Unit and Technical Support Units as per the approved 

Human Resources Strategy (March 2018) recruiting new staff. Key roles of the staff in implementation of 

the Project are outlined below; 

Name of Position Key Roles 

Livelihood Officers (TSU 
Based) – 5 

 Support RMs in developing Livelihoods Implementation Plan and 
other strategies for prioritized income generating activities. 

 Conduct district or RM level trainings on Livelihoods and Cooperatives 
related topics and train RMSU staffs on livelihood planning and 
implementation. 
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 Maintain coordination with local government agencies, local SOs and 
other stakeholders. 

 Facilitate RMs, SO staff and other stakeholders to develop forward 
and backward linkages with consumers to ensure timely services. 

 Assist in promoting Rural Advisory Services working together with 
different stakeholders. 

 Support preparing RM work-plans for Livelihood and Cooperative 
activities in close consultation with respective RMs, GPO and SO. 

 Assist in identifying market, provide technical guidance to the 
stakeholders for the marketing and market forward and backward 
linkages for the  livelihoods and MEs; 

 Ensure that progress of HG and income generation are on track as 
planned, review the progress and explore further strategies to meet 
the planned target. 

Accounts Monitoring 
Officer (PSU Based) – 1 

 Contribute to the development of robust and transparent financial 
management system at the RM level; 

 Undertake RM level joint financial reviews and use them as capacity 
development of RM staff and analyse the GoN and GoF/EU fund 
requirement to RMs and collect the requests from RMs analysing the 
expenditure and expenditure forecast; 

 Collect financial progress reports and assist preparing financial report 
of the Project and monitor the utilization of WRDF. 

 Train the RM accountants on LLFMIS and book keeping as per need 
and provide assistance on documentation and verification during 
auditing by auditor general office.  

Gaupalika Water 
Resources Officer (RMSU 
Based) – 27 
(Hired by RMs) 

 Support RM for planning, monitoring, monthly and periodic Project 
related reporting 

 Plan and monitor the Project activities at RM level through monthly 
and periodic reporting of WRDF to RMPMC and TSU, also support RM 
account section in preparing report 

 Report scheme, livelihood and cooperative progress to the RMs. 

 Support in social mobilization and capacity building in micro-hydro 
schemes implementation  

 Coordinate with sectoral agencies and RM line sections 

 Assess the need of capacity building activities to RM and ward level 
officials and recommend to include in annual work plan. 

 Carry out scheme monitoring and provide support for Annual 
Performance Evaluation (APE) of SO and staffs. 

 Facilitate in RM level decision making through RMPMC meeting. 

Technical Facilitators 
(RMSU Based) – 27 

 Provide technical support to RM technical staffs and SO technical 
staffs in technical survey, design and estimates and technical 
evaluation of the schemes.  

 Conduct technical trainings at community level  

 Support in technical quality control 
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 Enhance capacity of technical persons of RM and SOs 

 Support in water safety plan Preparation 

 Assist GWRO for planning, monitoring and reporting of the Project 
activities; 

Livelihood Facilitators 
(RMSU Based) - 15 

 Provide technical support to RM agriculture section staffs and SO 
livelihood promoters in implementation of livelihood related 
activities. 

 Conduct livelihood technical trainings at community level  

 Enhance capacity of agriculture staffs of RM and SOs. 

 Plan and conduct capacity development activities to cooperatives and 
provide technical backstopping.  

 Support in advance level livelihood activities planning and 
implementation.  

 Assist GWRO for planning, monitoring and reporting of the Project 
activities; 
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Annex 6. SWOT Analysis of the Experiences on RM Cooperation in Governance 

 

The HOC and JTA facilitated a SWOT analysis on strengths (S) opportunities (O), weaknesses (W) and 

threats (S) with 40 senior staff of the PSU and TSUs in August 2018. The SWOT exercise was facilitated to 

gather feedback from the staff about the experiences with the RMs during the first year of cooperation 

after the elections. The SWOT analysis looked at two specified objectives: 1) GESI and 2) water security in 

water governance.  

The analysis was based on the OECD multi-level themes of water governance, related to the principles of 

good water governance (OECD, 2011; 2015): The responses were grouped under the categories of 

Information; Administrative, Policy and Objective; Capacity; Funding; Accountability; and additionally 

Implementation. 

The results on GESI indicated that the RMs have lots of potential but also concerns in policy formulation 

and accountability of governance. RVWRMP staff saw potential especially in the new, possibly more 

accountable ways of policy formulation at the RM level. On the other hand, the possible problems in 

maintaining the accountability in policy formulation was also seen as a major concern and risk for the 

RMs. The SWOT analysis results on GESI is presented in the matrix below: 

Ranking of issues evident in Rural Municipality level GESI in water governance. 

 
The results on water security indicated that the main concern was accountability. The other possible risks 

for the RMs were seen in the capacity building and policy formulation processes. On the other hand, the 

RMs have lots of potential in capacity enhancement and policy formulation on water security. The SWOT 

analysis results on water security is presented in the matrix below: 

 

Strengths Opportunities +

Policy 29 % Policy 43 % Policy 33 %

Accountability 25 % Accountability 21 % Accountability 24 %

Capacity 18 % Capacity 14 % Capacity 16 %

Implementation 14 % Implementation 14 % Implementation 14 %

Information 11 % Information 7 % Information 10 %

Funding 4 % Funding 0 % Funding 2 %

Weaknesses Threats -

Accountability 30 % Accountability 33 % Accountability 31 %

Policy 24 % Policy 27 % Policy 25 %

Capacity 18 % Implementation 20 % Implementation 16 %

Implementation 12 % Capacity 7 % Capacity 13 %

Information 12 % Information 7 % Information 9 %

Funding 6 % Funding 7 % Funding 6 %

GESI
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Ranking of issues evident in Rural Municipality level water security in water governance. 

 
 

Strengths & Opportunities of RM cooperation according to the district teams: 

 RM can provide basic services and generally considered a good instrument 

 huge improvement over the previous set-up 

 Collaboration in water governance policy development for the RMs 

 Coordination with RMPMC eased many activities and solved problems in the field 

 RM-led initiatives, such as WUMP++ and water quality testing development, were warmly 

welcomed 

 RM level sustainability trainings and activities 

 Better multi-stakeholder cooperation and monitoring of activities with the RMs 

 

Weaknesses & Threats of RM cooperation according to the district teams: 

 institutional structures are still unclear: There is a decentralisation policy but unclear how this 

happens in practice 

 Frequent turn overs of the RM officials (CAOs and accountants) harmed account management, 

reporting, and budget releases 

 Lack of office facilities of the RMs affected the cooperation 

 Unplanned, 'rampant' road construction by the RM damaged water schemes 

 Internal disputes within RMs hindered water scheme construction (in one RM) 

 The forms and compositions of RM cooperation are still taking its shape 

 

 

 

 

 

Strengths Opportunities +

Capacity 32 % Capacity 35 % Capacity 33 %

Policy 23 % Policy 30 % Policy 25 %

Accountability 16 % Implementation 25 % Implementation 16 %

Funding 13 % Accountability 5 % Accountability 12 %

Implementation 10 % Information 5 % Funding 8 %

Information 6 % Funding 0 % Information 6 %

Weaknesses Threats -

Accountability 26 % Accountability 50 % Accountability 33 %

Policy 26 % Capacity 25 % Capacity 22 %

Capacity 21 % Implementation 13 % Policy 22 %

Implementation 16 % Policy 13 % Implementation 15 %

Information 5 % Information 0 % Information 4 %

Funding 5 % Funding 0 % Funding 4 %

Water security
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Annex 7. Lessons Learned with working with the Municipalities 

Besides the setting up of new governance structures, the new local tiers have to respond to decreasing 

water availability, increasing demands for domestic, agricultural and commercial uses, impacts of climate 

change, and the challenges of ensuring inclusive and participatory decision-making. The new local 

government bodies slowly are positioning themselves in the administrative architecture after years of 

strong central control. 

Frequent turn-overs of the RM officials (CAOs and accountants) hamper planning, reporting, and 

payments in the Project. Unplanned road construction led by the RMs has damaged several water 

schemes. The trend of road construction is presumed to continue. The water source registration process 

has been handed over to municipalities, but they still lack a system for registration. Municipalities also 

started formulation of related legislation for water sources registration. 

 

Implementation Context 

Project implementation suffers from numerous bigger and smaller constraints in the environmental, 

political, administrative and logistic context  

For example in transportation of non-local materials, scheme sustainability concerns, and source disputes 

and depletion problems. TSU reports that source depletion and the related disputes are becoming more 

and more frequent in the area. Fortunately, the Project has ample experience and know how to handle 

these complex problems. An internal study on the source disputes and depletion is under preparation to 

gain a more precise understanding of these phenomena. 

This year there have not been significant environmental disasters. The seasons in this FY have been rather 

typical, with winter rains. Except for heavy snow fall in many of the high altitude working areas, the 

weather has not significantly disturbed the planning or implementation. 

The socio-political environment has remained typical for the Far West. Surrounding the federalization and 

in general there is a risk of emerging political unrest in the country. Local markets in the Terai and of urban 

centres as Dadeldhura are growing and increasing demand for local products. Macro-economic 

developments in India and China have a direct impact on the economic situation in Nepal and in the Far-

West Province. For the moment the macro economic situation is good but the level of uncertainty is 

increasing.  

The RVWRMP is well-known and a much appreciated supporter of the RM structure since the early 

beginning. The RM staff is in frequent contact with the experts at District level (TSU) and at PSU level in 

relation to developmental issues. The establishment of offices and hiring of staff is ongoing. Turnover of 

staff is very high. The Project experienced that over half of the accountants trained by the Project left in 

less than 6 months. The Transition will take time and therefore transferring knowledge to the RMs will go 

slower than anticipated.  

 

During the one and a half years of Project implementation through municipalities, the Project has learned 

many lessons, which will be used to make the Project more efficient and effective.  

 

Some of the key lessons learnt during the period are;  
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1. SO recruitment: The Project faced considerable difficulties to conduct a fair and transparent 

recruitment. The Project had to resist lobbying and influencing. It had also to fight people’s perception 

that recruitment processes are not fair and merit based. In particular, recruitment of the support 

organizations and their staff was quite challenging for the Project, even though the process was largely 

managed by the RMs. Project staff received phone calls and put under pressure from province/district 

level interest groups, attempting to influence the process. In addition, the RM chairpersons and 

officials tried to influence the process to support their preferred candidates. Rather than following 

the Project’s complaints procedure, the losing candidates and parties regularly filed complains about 

the recruitment process. The Project lost a lot of time in researching and clarifying the issues to DoLI, 

District Administration Offices, the Commission of Investigation for Abuse of Authority (CIAA) and the 

Embassy of Finland. 

The Project is known for its strong culture of merit-based and transparent recruitment, with no space 

for influencing by any interest group or person (respecting the Nepali Basic Operating Guidelines, the 

Code of Conduct of FCG and the Project’s own guidelines). To ensure fair selection, the Project 

developed the SO selection and mobilization Manual (approved by PMT). This procedures in the 

manual are strictly followed in the selecting NGOs and their staffs. A project representative is 

mandatory for all the recruitments. Though it was not always easy, in the end everybody appreciated 

the Project's recruitment principles, and it the Project believes it will be easier for the RMs to conduct 

similar practices in future.  

2. Service Improvement in WSS:  There is increased interest of the communities to move from 

community taps to private yard connections. People are ready to pay more for better services. In the 

villages where it is financially and socially feasible, Project has planned private tapped schemes (yard 

connections).  

3. RM's Efficiency: Efficiency of the Project implementing the schemes increased after establishing the 

RM. In the previous structure, the project's total budget used to be around 350 to 440 million NPR 

and average expenditure rate was about 90%. After establishment of RMs in new structure, the annual 

budget for FY 2074-075 was NPR 805 million and expenditure levels went up to 90%+. Learning is 

ongoing to further increase efficiency and quality of project implementation through the RMs. 

4. Budgeting of SOs: SO staff is designed in relation to volume of work at hand. Budgets of SOs is based 

on the demand of scheme/activities, taking in consideration remoteness. At the same time, technical 

expertise is required in the RM. Allocation of SO cost budget as a percentage of the capital investment 

doesn't always work out. The next year’s plan budget will therefore determine SO budgets to cover 

real needs per RM.  

5. LMBIS and Annual Planning: The Project is being implemented by the Local Level. Planning is centrally 

controlled by the Ministry of Finance. Due to the mismatch between planning calendars of Federal 

and Local governments, it's difficult to achieve local ownership by the Project. With the current 

practice is was not possible to revise workplan in case of changes that appear during implementation. 

Sometimes schemes turn (partially) unfeasible due to social and technical reasons.  The budget will 

be made more flexible to suit the conditions in the RMs. 

6. WUMP under RM budget: Since Phase I, the cost of the WUMP preparation was being covered from 

the Capacity Building fund of Government of Finland. After establishment of RMs, the WUMPs are 
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paid by the RMs. This shows that RMs are ready to commit own funds for planning and policy 

formulation.    

7. Coordination between PSU-TSU-RMSU: Staff at RMSU level is recruited from three different sources 

e.g. RM, PSU and the SO. Some coordination problems were observed in the team. After Project 

Management Training of GWROs, it is agreed that the staff is administratively accountable to their 

employer, but GWROs will be in charge of planning and reporting at RMSU level.  

8. RM Contribution: The Project has defined a minimum contribution level from RM for the 

implementation of the Project. Experience demonstrate that the RM's contributions are actually 

higher than the minimum. At the same time, RMs are happily contributing to the capacity building 

and to cost of service providers. As part of the handing over, of Project implementation 

responsibilities, RM's will pay for a greater share of the CB activities that are currently still paid from 

the PSU office in Dadeldhura.  

9. Planning routine of SVB: RVWRMP's Supervisory Board usually approves the annual work plan in 

September. However, the Project's planning and its approval from the Ministry of Finance is already 

completed in May, before May 30, the day of the Budget Speech. An SVB meeting in 

August/September, is too late to change or comment on AWP. At this moment the SVB can only 

endorse the AWP. Therefore, to include feedback and advice from the SVB members the SVB meeting 

will be organized around mid-April (before finalizing the draft work plan). 
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Annex 8. Risk and Risk Mitigation 

 

The assumption from the beginning of the reporting period was delays and problems with implementation 

due to the major overhaul of the local government system in Nepal. This indeed happened, and is clearly 

visible in the Project’s performance indicators.  

Delays in project implementation are also partly due to time consuming recruitment of SOs and staff. In 

some cases conflicts of interest surfaced within the RMs while selecting SO and their staff. The PSU dealt 

with these issues head-on and was able to solve theme satisfactorily. PSU invested time to reach common 

understanding with the RMs on competitive and transparent selection procedure.  

The table below analyses the risks outlined in the work plan for the first half of the running fiscal year.  

 

Table: Risks, Likelihood and Mitigations Measures Applied 

ISSUES AND RISKS OCCURRENCE & IMPACT MITIGATION MEASURES  APPLIED 

(During the reporting period) 

Natural calamities 

and climate change  

Likelihood High- Impact Medium. Some 

landslides damaged structures in 

Naugad RM in the monsoon season.  

Depletion of water sources continues  

 RM allocated budget for repair 

of the schemes 

 Special design and technology 

options have been 

implemented in RMs suffering 

from source depletion and low 

rain. 

 Cooperatives are providing 

financial back-up to the users’ 

committees in the situation of 

disaster. 

 The Project has started tracking 

the long-term source yields, 

giving the communities better 

coping mechanisms, and also 

tools for better engineering 

designs to cope with water 

scarcity. 

Unplanned 

Development 

Likelihood High – Impact Medium 

Badly planned new roads are a 

continued risk to increased erosion and 

damage of water sources. People report 

damage to water infrastructures, buried 

intakes and interrupted scheme 

operation in Bajhang district 

 The contractor has promised to 

reconstruct damaged 

structures.  

 RM has instructed to take care 

of water sources while 

constructing road by realigning 

road profile.  
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Political instabilities  Likelihood High- Impact Medium. 

Due to attempt on influencing SO and 

SO staff selection by RMs and province 

level politicians SO selection was 

delayed to almost six months. 

The Project strict competitive and 

transparent selection process is defined 

in the “SO selection and mobilization 

manual” following the procurement act 

of Nepal. PSU continuously has to 

explain politicians on the followed 

process. 

New administrative 

structure delayed  

Likelihood High – Impact High  

Local body restructuring affects the 

Project working modality, selection of 

new working areas and preparation of 

WUMPs. Limited physical 

infrastructure, setting up of new 

systems and limited capacity are 

hampering smooth Project 

implementation. The transition of the 

RVWRMP working in 61 Core VDCs (with 

ongoing work) to 27 Core Rural 

municipalities, is causing delays in the 

completion of Project targets. 

The Project took actions to mitigate the 

problems during the transition. 

The Project established a special Rural 

Municipality Support Unit (RMSU) to 

support RMs implementing the project. 

A team of technical experts were 

assigned to the core RMs, considering 

absence of trained people at RM level. 

There has been a high turnover of staff 

in the RMs – such as Chief 

Administrative Officers and 

Accountants. Every time new staff 

comes in they need again orientation 

and training. 

Limited political will 

to decentralize  

Likelihood Medium- Impact Medium. 

Significant delays are expected in 

transferring mandates and 

restructuration of the Provincial 

Administrations. Filling vacancies at RM 

level is still a bottleneck. 

The NPC position was vacant for about 5 

months after dissolving DTO. This 

delayed progress with the project.  

Uncertainty remains regarding role of 

DoLI in the implementation of the 

Project. The Acting chief of 

Infrastructure development division 

was appointed as NPC. He falls 

administratively under the Provincial 

Secretariat. The Project request clarity 

of roles of DoLI for uninterrupted 

operation of the project.  

Limited support 

from local level  

Likelihood High – Impact Medium. The 

tenure of elected bodies' is for five 

years, until the end of the project. 

Motivated and qualified staff is still a 

challenge. 

RVWRMP III prepared a Human 

Resources Strategy (November 2017). 

The Project design foresees a gradual 

reduction of support to the RMs. The 

Project temporarily supports the RMs 

with experts residing in the RM.  

Limited capacity of 

SOs and SPs  

Likelihood High - Impact Medium. Lack 

of qualified technical human resources 

in the labour market continues to be a 

problem. SOs fail to retain qualified 

human resources, especially the Sub-

Engineers and Technicians. 

A successful intern programme for 

technical staff is being continued. 

Capacity building of close monitoring of 

SO staff will also be continued.  
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Delayed or missing 

contributions 

Likelihood Medium – Impact Medium. 

Delays in fund release to UC accounts 

due happened due to absence of CAO 

and accountants in the RM offices.  

Proper planning of the project activities 

and budget release can limit the delay. 

It is expected that the situation of 

administrative staff at RM level will 

improve towards the end of FY4.  

Pressure and high 

demand for water 

schemes and other 

project activities 

Likelihood Medium- Impact Low. 

Political Pressure on expansion project 

activities was experienced. 

To address the issue, the Project 

opened a demand-based scheme 

selection process. A competitive and 

scientific selection process was 

designed, taking into account own 

contributions of the RMs, hardship, 

remoteness and poverty status of the 

population.  
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Annex 9. Climate Change Adaptation and Disaster Risk Reduction 

Disaster Risk Events: Landslide, earthquake, vandalism, water contamination, forest fire 

Climate Change Risks: Floods, droughts, change in temperature (heat- and cold-waves), rainfall intensity, 

duration of rainy season, hailstorm, outbreak of diseases and pests. 

Result:  

 Source depletion (drinking water and irrigation) 

 Changed water consumption and use pattern, hence service is affected 

 Damaged infrastructures 

 Loss of productive land 

 Under served (services) 

 Water quality degradation 

 Disputes in water use 

 Change in land use pattern 

 Decrease in agriculture production 

 Loss of forest coverage 

Output:  

 Worsening of health situation.  

 Decrease of agriculture production and income. 

 Increased out-migration 

 Long-term environmental damage 

Project Intervention on CCA / DRR Issues: 

Steps Description 

Planning: 
WUMP 

 Identification of water sources, its inventory 

 Identification of current uses and potential uses of water sources 

 Assessment of existing water infrastructures in terms of CCA/DRR 

 Identification of vulnerability of all water sources 

 Social resource mapping and identifying disaster prone areas (landslides, water 
depletion, flow, river scouring, etc.) and 

 Planning for source protection, conservation, river-training works, landslide and other 
dry debris flow protection, etc. 

 Planning of schemes even in temporary settlements. 

 Prioritize schemes according to the vulnerability condition of community. 

Technical (Scheme Implementation) 

Pre-feasibility 
study 

 Separate questions in terms of CCA/DRR. 

 Flow measurement and water quality testing. 

Detail Survey 
and Design, 
Preparatory 
phase 

 Detailed study on source from CCA/DRR aspect (similar to IEE). 

 While choosing structures, adapted CCA/DRR friendly structures or modification to suit 
the local environment and reduce the hazardous agent. 

 IWRM principled: Prioritize Multiple-Water Use Systems (MUS) schemes. 

 System design: Appropriate, Affordable and Renewable  climate change resilient 

 Sources protection schemes. 

 Compare the water discharge between WUMP and current flow 
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 General orientation on CCA/DRR to users 

Implementation  Implementation of schemes coping CCA/DRR perspective in structures. 

 Water safety plans in all Water supply (and MUS with WS) schemes. 

 Other interventions: Grazing restricted area, Water recharge activities (e.g. Recharge pit 
/ trench / pond, plantation, etc.), Climate Resilience activities (e.g. Conservation, run off 
diversion structures, Gabion works, masonry works, plantation, Prayer flags at source,  
culturally protection, etc.) 

 Structure chlorination 

 Construction of animal drinking troughs 

Post 
Construction 

 Capacity building for Post construction: VMW trained 

 Local level financing maintenance: O&M fund and cooperatives. 

 Financial Risk transfer: Insurance of workers 

 Linkages to umbrella organizations and RM technical units 

Livelihood 

Planning: Livelihood Implementation Plan: 

 Identification of potential crops and areas 

 Identification of community in terms of GESI and vulnerability 

Implementation  Nutrition and food security through Home garden, Agricultural Income Generation. 

 Multi-purpose nursery 

 Promotion of drought- and flood tolerant crops and varieties where needed. 

 Utilization of waste water 

 Water collection 

 Drip irrigation, poly-house, plastic tunnel 

 Composting and use of mulch 

 Promotion of bio-pesticides and liquid manure 

 Promotion and capacitate Leader Farmers for the sustainability. 

 Construction of Micro-hydro Plants to reduce greenhouse gas emissions 

Sanitation and Hygiene 

  Improved Cooking Stove and Improved Water Mills. 

 Contribute to control water-borne / water-washed diseases through hygiene through 
safe hygiene behavior (small doable actions) 

 Household level Water Treatment and Storage (HWTS) or PoU. 

Capacity Building and non-structured 

  Training to RVWRMP technical staff 

 Trainings to UC management and Leader Farmers 

 Training to RMs’ elected representatives and staffs  

 Technical coordination meeting to review the approach and make further correction in 
the approach, guidelines and make corrections in the designs. 

 Emergency support to DRCC/scheme 

 Establishment of portable water quality checking mechanism at RM level 
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Annex 10. Expenditure forecast Per District (as presented by WRA during ICM) 

 

 

District Poush End Fagun End Baisakh End Asadh End Budget 

(GoN+GoF-

EU+RM) 

Achham 19% 54% 84% 100%       56,237  

Baitadi 14% 65% 86% 99%       87,948  

Bajhang 19% 50% 81% 98%     106,693  

Bajura 39% 55% 70% 98%       56,067  

Dadeldhura 13% 50% 88% 94%     117,520  

Dailekh 18% 62% 90% 100%       67,703  

Darchula 25% 49% 79% 99%     116,612  

Doti 30% 78% 92% 98%       70,594  

Humla  13% 20% 60% 100%     122,950  

Kailali 3% 52% 60% 89%       76,508  

Total 18% 51% 78% 97%     878,832  
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Annex 11. Water quality 

 

Water Quality: Project has been working for the improved water supply service that meets Quantity, 

Accessibility, Reliability and Quality (QARQ) criteria. 99 % water supply schemes meet criteria. During 

phase I & II, project had its own mini-laboratory and with portable water quality examination kit, all 

sources and other system structures were examined for faecal coliform. Sources were examined for other 

physical and chemical parameters, too. 

Project is following faecal coliform check at source during detail feasible study time and at source, 

reservoir, tap stand and HH level after completion of the scheme. If anything “awkward” is observed in 

the source water, then further examination is done. 

In phase III, the responsibility of water quality examining goes to UC as project’s intense involvement has 

reduced drastically. Project now is supporting RM to establish simple parameter checking mechanism at 

RM itself. Faecal coliform check through P/A vial is 

compulsory. Bajhnag and Dailekh districts have already 

established such WQ checking mechanism at RM. Others have 

planned for next year. The committee responsible for WQ 

examining is headed by chief of RM level health section. There 

is small fee for examining the water quality. The fee for such 

check is provisioned in the design estimate itself. 

The project is doing following activities for water quality 

improvement; 

 Lime encrustation minimization activities in Chure area schemes 

 Construction of Intake/Roughing filters for stream sources 

 Construction specialty in intakes 

 Structure modification 

 Provision of animal drinking troughs 

 Prayer flags and deity establishment (by highlighting the religious dimension of the water source 

the people automatically pay more respect and is the source more protected) 

 Water Safety Planning with CCA/DRR component 

 Household Water Treatment and Storage (HWTS)   

 Water checking facility at closer point ie RM level 

 Capacity building activities 

Basic water quality testing facility at RM level 
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Testing report issued by RM health section 
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Annex 12. Communication and visibility  

 

The Phase III Project Document emphasizes the requirement for active and continuous interaction with 

the donors, as well as results and impact orientation in the communication. Project Implementation 

Guidelines (PIG) directs actions towards visibility by stating that "In Phase III, special focus will be paid on 

visibility of the project". In further description, the PIG stresses that the financiers' visibility should be 

acknowledged, and that the project will pay special attention to increase visibility at local and scheme 

level (PIG p. 116-117). Awareness-raising on the cross-cutting themes of the project, particularly gender 

equity, social inclusion, and menstrual hygiene management, are to be emphasized in the communication 

(ibid. p. 117). The PIG also highlights transferring knowledge to the local levels though project MIS and 

website development (ibid. p.118). To meet with the aims above, 'RVWRMP III Communication and 

Visibility Guidelines' describes the Project's general ways of communication and visibility to the various 

types of relevant audiences. 

Communication and visibility progress in FY04 

In FY04, the project developed a 'Communication and Visibility Action Plan' to rally the implementation of 

the communication and visibility exertions. The document contains concrete communication and visibility 

strategies and it describes a detailed realistic action plan with a schedule to meet with the set targets for 

each group of audience for the specified period of time. The document describes the objectives; targets; 

action plan details and schedule; responsibility; and indicators for follow up. The plan excludes internal 

communication besides direct visibility and transparency purposes; the ways and tools of internal 

knowledge management and development; and the project Management Information System. The Action 

Plan reflects the items specified in the AWPs. 

In FY04, the project has also produced and shared internally a donor visibility guidelines document that 

emphasises the ways in which the donors should be accounted for in the project visibility in line with the 

donor instructions. The visibility instructions of the EU are emphasised in the document. 

The Communication and Visibility Action Plan is divided to sections as per the following types of relevant 

audience to the project: 

1. European public and Finnish audience 

2. Government of Nepal (Provinces, Central Government) 

3. Municipalities 

4. Beneficiaries and WUSCs; civil society and general public 

5. Donors (EU, Governments of Nepal, and Finland) 

6. Expert and wider donor community 

7. Internal project activities 

The progress under each key audience as per the Action Plan is described below:  
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Finnish and EU public 

Target  Responsibility / 
resource 

Schedule / 
frequency 

Mode of 
communication 

1 Informative project materials and news PSU/TSU continuous webpage 

FY04:  
- 2018 SERDEN articles online ARTICLES UNDER DIGITALIZATION 
- Reorganise website blogs and news production – frequent releases. DONE 
- Publishing a few project briefs 1 PUBLISHED 
- Initiating multiple knowledge management surveys – publishing the results when ready  

SCHOOL WASH SURVEY RESULTS UNDER ANALYSIS; COOPERATIVE SURVEY SENT; MORE 
SURVEYS TBD IN FEB-JULY 

- Publishing project materials online if they are of interest to the public 
WEBPAGE and FB ACTIVITY LEVEL HAS BEEN INCREASED 

 

2 Project web-site  Web-admin 
(FS) 

continuous Webpage; 
sharing via 
social media 

FY04: Major update of project website DONE 

 

Provincial and national level 

Target  Responsibility / 
resource 

Schedule / 
frequency 

Mode of 
communication 

1 Event organisation and participation for 
province CB 

PSU Planned 
separately 

Vis-à-vis 

FY04:  
- NARMiN conference participation and support, Budar. Done 
- Support to Province level on TS and MHM strategy implementation UNDER PROCESS, DONE IN 

FEW RMS 
- Province workshop on functionality and O&M management and MHM TBD 

2 Interaction with national partners  TL/PSU regular Vis-à-vis 

FY04-05: Regular meetings and information sharing with GoN/EU/GoF representatives OK 
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Municipalities 

Target  Responsibility / 
resource 

Schedule / 
frequency 

Mode of 
communication 

1 CB and trainings RMSU/TSU/PSU regular Vis-à-vis  

FY04: 
- RM material: external material procurement manual; Hello monitoring checklist for 

sustainability materials PRINTING UNDER PROCESS 
- Technical training to RM Agriculture staff DONE 
- WSS design software training to RM engineers TBD 
- GESI training for vice Chairpersons 2 days TBD 
- RM Accountant training TBD 
- Functionality and sustainability conference with RMs at PSU level TBD 

2 Other RM collaboration PSU/TSU/RMSU continuous any suitable 
media 

FY04-05:  
- All finalized WUMP/LIP reports available on the website TBD WHEN WUMPs READY 
- Exit strategy formulation and producing a handing over package. TBD BEFORE MTE 
- Online MIS reporting system to RM level. PILOT ONGOING 

 
Beneficiaries/WUSCs; general public and civil society 

Target  Responsibility / 
resource 

Schedule / 
frequency 

Mode of 
communication 

1 IEC and BCC materials RMSU/TSU/PSU continuous Any suitable 
media 

FY04:  
- Provision IEC BCC material package as per need PRINTING UNDER PROGRESS; PROPOSALS SENT 
- Home Garden Manuals; Cooperative manuals; Books of Accounts for 22 coops. PRODUCTION 

ONGOING 
- Material for WUSCs: WSP books; pictorial book about construction materials, pipes, fittings, 

tools; Scheme book; VMW manual. UPDATE AND PRINTING ONGOING 
-  

2 Media ads and live acts SIDS As in AWPs Any suitable 
media 

FY04: 
- As per AWP 75-76 Annex 4 C3.04. PLANNED ACCORDINGLY. RADIO PROGRAMME POSTPONED 

TO FY05 

3 Participation in local events RMSU/TSU/PSU regular Vis-à-vis  

As per AWP 
- Annual celebrations: National MHM Day; National Sanitation Week; Global Hand-washing Day; 

World Toilet Day; International Women's Day; World Water Day; 16 days campaign against 
women violence. TAKING PART IN THE LOCAL EVENTS HAS BEEN ACTIVE AT ALL PROJECT LEVELS 
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Donor communication and visibility 

Target  Responsibility 
/ resource 

Schedule / 
frequency 

Mode of 
communication 

1 Close interaction with partners TL/PSU regular Vis-à-vis, any 
suitable media 

FY04-05: Regular meetings and information sharing with GoN/EU/GoF representatives 

2 Progress and financial reporting TL/PSU regular Email, webpage 

FY04:  
- Semi-annual Report (2/2019) DONE 

4 Visibility SIDS always Any suitable media 

FY04: EU visibility acknowledgement guideline produced and distributed DONE 
 

 

Expert and wider donor community 

Target  Responsibility / 
resource 

Schedule / 
frequency 

Mode of 
communication 

1 Project modality material for experts PSU continuous Website; social 
media; vis-à-vis  

FY04:  
- SBS guideline update DONE, TB PUBLISHED 

2 Organisation of events and participation and 
presenting successful project modalities 

TL/PSU Separately 
planned 

Vis-à-vis; any 
suitable media 

FY04: 
- Breaking Code Red – A conversation on menstruation DONE 
- Consultative workshop series on MHM by MHM Practioners' Alliance DONE 
- EU Human Rights Project Fare DONE 
- International conference on managing the commons IN MARCH-MAY 

 

Project visibility and internal activities 

Target  Responsibility / 
resource 

Schedule / 
frequency 

Mode of 
communication 

1 Visibility of the staff SIDS At once internal 

FY04: Organising project clothing and materials with a project logo  UNDER PROCESS 

2 Internal communication banks SIDS At once Internal; online 
cloud 

FY04:  
- IEC BCC material proposals to be collected and materials produced. PROPOSALS RECEIVED 
- Establishing a photo bank and a presentation material bank in a cloud service online. TBD 

3 Subcontractor and short-term consultancy 
reports 

SIDS At once internal 

FY04: All SO annual reports and consultancy reports to be available in electronic form internally TBD 
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Annex 13. Capacity Building, awareness building events and campaigns 

 

Awareness building events 

and campaigns 
DF DM JF JM OF OM 

Total 

Female 

Total 

Male 
Total 

GESI sensitization training, 

total sanitation promotion, 

nutrition related, orientations, 

campaigns and mass 

meetings. 

1,427  810   67   66  6,610  4,864   8,104  5,740  13,844  

 

Capacity Building (through WRDF + TA fund) (Income Generation Training figures are separated in 

different table below): 

Capacity Building DF DM JF JM OF OM 
Total 

Female 

Total 

Male 
Total 

Workshops, trainings and local level 

seminars for Sustainability 
 76   78   1   -     272   392   349   470   819  

Planning workshops and meetings  42   29   -     -     261   212   303   241   544  

Step-by-Step, UC management 

trainings and workshops 

 

1,101  
 909  

 

216  

 

173  

 

3,286  

 

4,067  
 4,603   5,149   9,752  

Women as Decision Maker 

workshop 
 23   -     4   -     63   -     90   -     90  

CCA DRR related training to RMs  1   2     7   34   8   36   44  

Cooperative related capacity 

building events 
 5   14   4   12   114   109   123   135   258  

Basic Livelihood (Home-garden) 

training 
 239   38  

 

195  
 51   727   158   1,161   247   1,408  

Orientation to Livelihood Facilitators   -     -     -     -     1   14   1   14   15  

7th Internal Coordination Meeting 

(ICM) 
 -     1   -     7   5   31   5   39   44  

Technical Coordination Meeting for 

TFs 
 -     1   -     3   1   31   1   35   36  

Training and Orientation to 

Livelihood Facilitators 
 -     -     -     -     1   14   1   14   15  

Feasibility Study on Seabuckthorn in 

Api Himal, Darchula 
 -     -     -     -     5   12   5   12   17  

SO Staff orientations and trainings  -     12   3   2   19   158   22   172   194  

Total 
 

1,487  

 

1,084  

 

423  

 

248  

 

4,762  

 

5,232  
 6,672  

 

6,564  

 

13,236  

In % 24%     50%    
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Income Generation Trainings (Leader farmer, Commercial vegetable production, agro-vet, SMEs, LRP, 

MPN, VMW, ICS) 

District IG Activities DF DM JF JM OF OM 
Total 

Female 

Total 

Male 
Total 

Baitadi 

 

 

 

 

 

Commercial vegetable farming 

training 
 5   1   -     -     23   2   28   3   31  

Multi Purpose Nursery Training  1  2     -     -     1   18   2   20   22  

Off-seasonal vegetable 

production training 
 -     -     -     -     22   1   22   1   23  

Bajhang 

Leader farmer training  1   2     15   26   16   28   44  

Multi-purpose nursery training   3     7   28   7   31   38  

Poly house demonstration  4   3     28   30   32   33   65  

Bajura 

VMW training  1   4   -     -     1   8   2   12   14  

Leader farmer training  -     1   -     -     28   2   28   3   31  

Poly house training  -     1   -     -     1   8   1   9   10  

Dadeldhura 

Leader farmer training  3   1   -     -     9   7   12   8   20  

Multi-purpose nursery training  -     2   1   1   -     13   1   16   17  

Off-seasonal vegetable 

production training 
 -     1   2   -     32   2   34   3   37  

Dailekh Leader farmer training 6   1   3   4   13   10   22   15   37  

Darchula 

Seabuckthorn Collection & 

Processing  Training 
1   -     -     -     5   12   6   12   18  

Multi-purpose nursery training  -     3   -     -     -     18   -     21   21  

Off-seasonal vegetable 

production training 
1   3   -     -     43   36   44   39   83  

Doti 
ICS promotor training  3   2   2   2   1   28   6   32   38  

Leader farmer training 7   3   3   -     24   13   34   16   50  

Kailali 
Off-seasonal vegetable 

production training 
1   1   1   1   41   18   43   20   63  

TOTAL 34  34  12  8  294  280  340  322  662  

in % 13%     51%     
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Annex 14. School WASH survey: A summary 

 

Objective and methods 

The school WASH survey is related to the project Output 1.6 institutional disabled- gender friendly toilets. 

Only 40 institutional (school) toilets have been completed of the targeted 220.  

Objective of the survey was to collect school WASH information for planning and implementation 

according to the project targets. The survey provides baseline level information, and provides information 

on the potential for institutional sanitation in the 27 core RMs.  

The data presents the general school WASH status at the end of 2018 in the project core RMs. 

The survey was done in cooperation with the Education Office of the RM, and the RMPMC. It was carried 

out by RMSU staff (LF and TF), coordinated by the GWRO, between December 2018 and January, 2019. 

The survey was based on information available at the municipality office, and obtained from phone calls 

with teachers/contact persons at schools. The survey reporting used a school WASH status matrix (an 

Excel sheet), prepared by the FS. The data (excel document) was sent to the respective RMPMC, WRA, 

DTL, and FS for further analysis. 

 

Some aspects of the survey 

– Included all schools of all core RMs, except Bhageshwor RM (data not received). 

– Total 879 schools - 646 schools with some sort of existing facilities 

– Out of the total 879, there were around 700 primary schools  

– On average there were 233 students per school 

– Approximately 600 disabled students in the 879 schools 
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Support possibilities 

The leading question was to define the need for support of local schools in WASH. The survey data (Figure 

below) concluded that 25% of the schools had already received by the project in a way or another, mainly 

water supply; but not as a separate school WASH scheme (green colours). The survey reporters identified 

that 49% of the schools have still need for improvement (dark blue colours). According to the survey 

results, 26% of the schools did not have potential for project support (no information, or no support 

possibility for various reasons – brown, violet, and light blue colours). 

  

(blank)

Not to be supported 
for various reasons

No need for support

Not yet supported, 
but support has 
been proposed

Not yet supported, 
but support may be 

possible

Supported, 
construction 

finished by Dec 
2018

Supported, 
construction phase 

ongoing in Dec 2018

Supported, 
planning phase 

ongoing in Dec 2018



59 

RVWRMP S-APR 2018 Draft 19 March 2019 

WASH Facility Service Levels 

Two thirds of the schools have a basic WASH facility that does not meet the project target. 27% of the 

schools did not have any WASH facility. Only 6% had female and disabled friendly facilities, which were 

built by the Project. 

 

The hand washing facility status is poor: More than half of the schools do not have a facility for hand 

washing at all, whereas the project-supported 6% had an adequate facility. 

 

(blank)
0%

Basic, below RV 
target level

67%

Meets RV targets* 
(female** and 

disabled*** 
friendly)

6%

No facilities
27%

Unknown
0% (blank)

Basic, below RV target level

Meets RV targets* (female** and
disabled*** friendly)

Basic, below RV 
targets

39%

Meets RV targets*
6%

No facility
55%

Hand washing facility status
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Waste management is almost non-existent at the schools. 90% of the schools reported no systematic 

waste management whatsoever, and 4% of the schools met the RVWRMP target level. 

 

In general toilets have seats per 50 students (the norm) in the schools with toilets. Around one third of 

the schools have less seats per student . 

 

No
90%

Partially yes (specify 
in remarks)

6%

Yes, meets RV 
targets***

4%
Waste management status

(blank)
0%

Around 1:50
29%

Less than 1:50
28%

More than 1:50
41%

Unknown
2%

Toilet seats per student
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Two thirds of the schools do not have seperate toilet facilities for girls and boys. This is because most of 

the schools were at primary level where the segregation is not compulsory. 

 

Wash Planning Status 

The majority of the schools has no WASH-development plan. And many of the schools with prepared plans 

do not follow it, or have inadequate plans. Only 10% of the schools say that they their plans are adequate 

and they implement it. 

 

No
63%

Yes
37%

Not prepared
61%

Prepared but 
inadequate****

20%

Prepared, 
adequate****, but 

not followed
9%

Prepared, 
adequate****, 

followed
10%
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Functionality and maintenance status of existing facilities 

The status of the existing sanitation facilities (73% of all schools) is moderate: Nearly half of the facilities 

are fully functional, whereas 40 % is partially functional and 10% is not-functional. 

 

The maintenance status is rather poor: Only one third of the facilities were regularly maintained, whereas 

12% were practically not maintained at all. 

 

 

Functional, all toilets 
in use
48%

Non-functional 
(specify in remarks)

10%

Partially functional 
(specify in remarks)

41%

Unknown
1%

(blank)

Functional, all toilets in use

Irregular maintenance;
sometimes clean
Non-functional (specify in
remarks)
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Disabled and gender friendliness of existing facilities 

Of the existing toilet facilities, more 76% were regarded not gender-friendly, whereas only 6% met the 

project target. 

 

Almost no facility in the project area is disabled-friendly. Only 10% had some sort of disabled-friendly 

toilets. 

 

(blank)
3%

No
8%

Not at all
69%

partially yes (specify 
in remarks)

10%

Unknown
4%

Yes, meets RV 
targets**

6%

Gender-friendliness of the facilities

No
90%

Partially yes (specify 
in remarks)

6%

Yes, meets RV 
targets***

4%

Disabled friendliness of the facilities
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Conclusions 

The survey indicated that there is still a great need and thus potential for further school WASH support 

by the project. The general service level of the facilities is quite poor, and one out of four schools does 

not have any WASH facility. The schools lack proper planning of the school WASH development. Most 

school WASH facilities are not disabled- nor gender friendly. The project should ensure that the RVWRMP 

supported schools are gender- and disabled friendly. 

The main weaknesses in School WASH are linked to a) lack of genuine demand or willingness to invest in 

WASH, and b) to the unsustainability of operation and maintenance of the school facilities. The survey 

data underlines these weaknesses. The Project should select the schools with the highest need combined 

with genuine demand to increase the sustainability. 

It is recommended that the Project invests more in school WASH planning, Behavior Change, institutional 

capacity building, and facility renovations. Schools that show genuine demand and active interest to 

improve their situation should be prioritized. 
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Annex 15.  List of schemes with progress situation at 15 January 2019 
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